

# MULTI-JURISDICTIONAL HAZARD MITIGATION PLAN ANNUAL REPORT


SAN DIEGO COUNTY, CALIFORNIA

## Participating Jurisdictions:

Carlsbad	National City
Chula Vista	Oceanside
Coronado	Poway
Del Mar	San Diego
El Cajon	San Marcos
Encinitas	Santee
Escondido	Solana Beach
Imperial Beach	Vista
La Mesa	County of San Diego
Lemon Grove	Rancho Santa Fe Fire Protection District



**Annual Update 2014**



This page intentionally left blank

# County of San Diego

This page intentionally left blank

Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #1 Update Operational Area Plan ID#: \_\_\_\_\_

Responsible Agency: County of San Diego, Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): 858-565-3490 e-mail address: tom.amabile@sdcounty.ca.gov

List Supporting Agencies and Contacts: \_\_\_\_\_

Total Project Cost: \$ \_\_\_\_\_ Anticipated Cost Overrun/Underrun: \_\_\_\_\_

Date of Project Approval: November 12, 2010 Start date of the project: December 1, 2010

Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #1- Update Operational Area Plan

Milestones	Complete	Projected Date of Completion
Rollout of new format	X	8/29/2011
Complete revision of the plan	X	7/14
Adoption by Unified Disaster Council	X	8/21/14
Adopted by Board of Supervisors	X	9/23/14

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal 4: Enhance hazard mitigation coordination and communications with federal, state, local and tribal governments.

Objective: 4.A: Establish and maintain closer working relationships with state agencies, local and tribal governments.

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Adoption of Operational Area Emergency Plan.

---

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☐ Project on schedule

(2) ☒ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

A. What was accomplished during this reporting period?

1. Roll-out of the new format for the EOP
2. Complete update of the basic plan and all annexes

B. What obstacles, problems, or delays did you encounter, if any?

None

C. How was each problem resolved?

N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?

Project complete

**Other comments:**

None

## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #2 Continue to develop and maintain public education and outreach programs.

Responsible Agency: County of San Diego, Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Beverly Randolph Title: Administrative Analyst III

Phone #(s): 858-565-3490 e-mail address: Beverly.randolph@sdcounty.ca.gov

List Supporting Agencies and Contacts: Tammy Glenn, County Communications Office

Total Project Cost: \$                      Anticipated Cost Overrun/Underrun:                     

Date of Project Approval: November 12, 2010 Start date of the project: December 1, 2010  
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #2- Continue to develop and maintain public education and outreach programs  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Milestones	Complete	Projected Date of Completion
Update/maintain OES social media outlets	X	On-going
Develop Earthquake curriculum for 4 <sup>th</sup> Graders		December 2015
Conduct public outreach (safety fairs, presentations, etc.)	On-going	

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal 2: Increase public understanding and support for effective hazard mitigation.

Objective: 2A: Educate the public to increase awareness of hazards and opportunities for mitigation actions.

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Successfully conduct public education campaign.

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☒ Project on schedule

(2) ☐ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

- A. What was accomplished during this reporting period?  
OES continued to leverage social media through its' emergency smart phone application, ReadySanDiego website and the SDEmergency website. In addition, OES staff has participated in over a dozen safety fairs and over 20 public presentations.
- B. What obstacles, problems, or delays did you encounter, if any?  
There is a higher demand for public outreach than we can accommodate with our limited staff.
- C. How was each problem resolved?  
Scheduling programs well in advance to allow for proper staffing.

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?

Continue to provide public education and outreach to the community.

**Other comments:**

None



## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #3 Update the County Consolidated Fire Code every three years

Responsible Agency: County of San Diego, Fire Authority

Address: \_\_\_\_\_

City/County: San Diego, CA

Contact Person: Herman Reddick Title: Group program Manager

Phone #(s): (858) 974-5920 e-mail address: Herman.Reddick@sdcounty.ca.gov

List Supporting Agencies and Contacts: \_\_\_\_\_

Total Project Cost: \$ \_\_\_\_\_ Anticipated Cost Overrun/Underrun: \_\_\_\_\_

Date of Project Approval: November 12, 2010 Start date of the project: December 1, 2010

Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #2- Continue to develop and maintain public education and outreach programs

Milestones	Complete	Projected Date of Completion
Adopt revised Consolidated Fire Code	X	9/23/14

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal 3: Update the County Consolidated Fire Code every three years.

Objective: 10.A: Develop a comprehensive approach to reducing the possibility of damage and losses due to structural fire/wildfire.

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Adoption by the County Board of Supervisors of the Consolidate Fire Code.

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☐ Project on schedule

(2) ☒ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

A. What was accomplished during this reporting period?

The new Consolidated Fire Code was adopted by the Board of Supervisors on September 23, 2014.

B. What obstacles, problems, or delays did you encounter, if any?

None

C. How was each problem resolved?

N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?

None.

**Other comments:**

None

## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #4 Continue to streamline conflicts and duplication of effort

Responsible Agency: Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: tom.amabile@sdcounty.ca.gov

List Supporting Agencies and Contacts: \_\_\_\_\_

\_\_\_\_\_

Total Project Cost: \$ \_\_\_\_\_ Anticipated Cost Overrun/Underrun: \_\_\_\_\_

---

Date of Project Approval: November 12, 2010 Start date of the project: Delayed

Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #4- Continue to streamline conflicts and duplication of effort

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Milestones	Complete	Projected Date of Completion

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal 4: Continue to streamline conflicts and duplication of effort.

Objective: 4.B: Encourage other organizations to incorporate hazard mitigation activities

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Streamlining of policies to eliminate conflicts and duplication of efforts

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☐ Project on schedule

(2) ☐ Project completed

(3) ☒ Project delayed\*

\*explain: due to reduced staffing levels

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

A. What was accomplished during this reporting period?

B. What obstacles, problems, or delays did you encounter, if any?

C. How was each problem resolved?

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?

**Other comments:**

## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #5 Publicize and encourage the adoption of appropriate hazard mitigation actions

Responsible Agency: Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Kim McDermott Title: Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: Kim.McDermott@sdcounty.ca.gov

List Supporting Agencies and Contacts: Tammy Glenn/Yvette Moe County Communications Office

Total Project Cost: \$                      Anticipated Cost Overrun/Underrun:                     

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011

Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #5 Publicize and encourage the adoption of appropriate hazard mitigation actions

Milestones	Complete	Projected Date of Completion
Development of Fire Pre-Plans	On-going	
Defensible Space Campaign	On-gong	
Great Shake-Out	On-going	Every October
Emergency Preparedness Month	On-going	Every September

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal #5 Publicize and encourage the adoption of appropriate hazard mitigation actions

Objective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation actions

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Publicize and encourage the adoption of appropriate hazard mitigation actions

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☒ Project on schedule

(2) ☐ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

A. What was accomplished during this reporting period?

B. What obstacles, problems, or delays did you encounter, if any?  
None

C. How was each problem resolved?  
N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?  
None.

**Other comments:**

None

## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #6 Update Building Codes to reflect current earthquake standards

Responsible Agency: Department of Planning And Land Use

Address: 5201 Ruffin Road

City/County: San Diego, CA 92123

Contact Person: \_\_\_\_\_ Title: \_\_\_\_\_

Phone #(s): (858) 694-2960 e-mail address: XXXXXX@sdcounty.ca.gov

List Supporting Agencies and Contacts: \_\_\_\_\_

\_\_\_\_\_

Total Project Cost: \$ \_\_\_\_\_ Anticipated Cost Overrun/Underrun: \_\_\_\_\_

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011

Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #6 Update Building Codes to reflect current earthquake standards

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Milestones	Complete	Projected Date of Completion
California Building, Fire, Mechanical and Plumbing Codes	X	January 1, 2011

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal #6 Update Building Codes to reflect current earthquake standards

Objective: 6.A: Develop a comprehensive approach to reducing the possibility of damage and losses due to earthquakes

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Adoption of revised building code reflecting current seismic safety standards

---

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☒ Project on schedule

(2) ☐ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

---

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

---

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

---

**Summary of progress on project for this report:**

- A. What was accomplished during this reporting period?  
California adopted the California Building, Fire, Mechanical and Plumbing Codes, effective January 1, 2011. All building permits must be in compliance with this.
- B. What obstacles, problems, or delays did you encounter, if any?  
None
- C. How was each problem resolved?  
N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?  
None.

**Other comments:**

None



## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #7 Support public and private sector symposiums

Responsible Agency: Office of Emergency Services

Address: 5555 Overland Ave

City/County: San Diego, CA 92123

Contact Person: Mike Davis Title: Senior Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: Michael.Davis@sdcounty.ca.gov

List Supporting Agencies and Contacts: \_\_\_\_\_

Total Project Cost: \$ \_\_\_\_\_ Anticipated Cost Overrun/Underrun: \_\_\_\_\_

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011

Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

### Action Item #7 Support public and private sector symposiums

This is an on-going effort with no end date.

Milestones	Complete	Projected Date of Completion
Office of Education Table top Exercise	X	4/29/14
Border Task Force Meeting	X	4/24/14
Oil Spill Exercise	X	4/8/14
San Diego Gas & Electric TTX	X	5/5/14
Exercise Bay Shield	X	7/23/14
California Climate Adaptation Forum	X	8/18-8/20/14
Climate Change Workshop 1	X	3/5/14
Climate Change Workshop 2	X	6/10/14
Climate Change Workshop 3	X	9/9/14

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal #7 Support public and private sector symposiums

Objective: 3.A: Increase awareness and knowledge of hazard mitigation principles and practices among local officials

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Conduct exercises and symposiums for, local officials and key members of the community.

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☒ Project on schedule

(2) ☐ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

- A. What was accomplished during this reporting period?  
Multiple community and business related exercises and workshops listed under milestones.
- B. What obstacles, problems, or delays did you encounter, if any?  
None
- C. How was each problem resolved?  
N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?  
Continue to organize and offer community and business workshops

**Other comments:**

None

## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to enhance hazard mitigation

Responsible Agency: Office of Emergency Services

Address: 5555 Overland Ave

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: tom.amabile@sdcounty.ca.gov

List Supporting Agencies and Contacts: \_\_\_\_\_

Total Project Cost: \$ \_\_\_\_\_ Anticipated Cost Overrun/Underrun: \_\_\_\_\_

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011  
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to enhance hazard mitigation

Milestones	Complete	Projected Date of Completion
ICS Training for Office of Education	X	11/15/13
Oil Spill Equipment Deployment Exercise	X	1/30/14
Oil Spill Exercise	X	3/8/14
SDG&E TTX	X	4/21/11
EOC Section Training	X	1/30/14
EOC Section Training	X	7/31/14
EOC Section Training	X	9/25/14
SDG&E TTX	X	7/14/11
State-wide Hospital Functional Exercise	X	11/17/11
SONGS R&D FSE	X	12/14/11
Bay Shield FE	X	7/23/14

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal #4 Maintain multi-jurisdictional/multi-functional training and exercise to enhance hazard mitigation

Objective: 4.A Establish and maintain closer working relationships with state agencies, local and tribal governments.

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Maintaining an exercise and training program .

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☒ Project on schedule

(2) ☐ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

A. What was accomplished during this reporting period?

Multiple training courses were conducted, including:

Emergency Operations Center (EOC) Section training  
Incident Management Team Training  
Nuclear Power Plant Training  
EOC Position Specific Training

A full-scale multiple jurisdictional nuclear power plant exercise was conducted in conjunction with the State of California and FEMA, as well as multiple tabletop exercises (TTX) and a USCG security FE.

B. What obstacles, problems, or delays did you encounter, if any?

None

C. How was each problem resolved?

N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?

Continue to provide training and conduct exercises

**Other comments:**

None

## Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #9 Continue to review and update plans that would include coordination with cities, special districts and County departments

Responsible Agency: Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: tom.amabile@sdcounty.ca.gov

List Supporting Agencies and Contacts: \_\_\_\_\_

\_\_\_\_\_

Total Project Cost: \$ \_\_\_\_\_ Anticipated Cost Overrun/Underrun: \_\_\_\_\_

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011

Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #9 Continue to review and update plans that would include coordination with cities, special districts and County department

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Milestones	Complete	Projected Date of Completion
Annual update of Hazard Mitigation Plan	X	9/23/14
Update of EOP	X	9/23/14

**Plan Goal(s)/Objective(s) Addressed:**

Goal: Goal #4 Maintain multi-jurisdictional/multi-functional training and exercise to enhance hazard mitigation

Objective: 4.A Establish and maintain closer working relationships with state agencies, local and tribal governments.

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Updating of Hazard Mitigation Plan and EOP.

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☒ Project on schedule

(2) ☐ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

**Summary of progress on project for this report:**

A. What was accomplished during this reporting period?

The revised Operational Area Emergency Plan was adopted by the County Board of Supervisors on 9/23/14. This plan is a multi-jurisdictional/multi-functional plan designed to provide a framework for coordination and cooperation for all tribal and local governments within the San Diego Region

Annual update of Hazard Mitigation Plan completed

B. What obstacles, problems, or delays did you encounter, if any?

None

C. How was each problem resolved?

N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?

Continue to work to update EOP

**Other comments:**

None

Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014  
(date) (date)

Project Title: Action Item #10 Continue to encourage the public to prepare and maintain a 3-day preparedness kit for home and work

Responsible Agency: Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Kim McDermott Title: Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: kim.mcdermott@sdcounty.ca.gov

List Supporting Agencies and Contacts: Michele Clark/Yvette Moe County Communications Office

Total Project Cost: \$                      Anticipated Cost Overrun/Underrun:                     

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011  
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for completing each phase).

Action Item #10 Continue to encourage the public to prepare and maintain a 3-day preparedness kit for home and work

Milestones	Complete	Projected Date of Completion

**Plan Goal(s)/Objective(s) Addressed:**



Goal: Goal #2 Increase public understanding and support for effective hazard mitigation

Objective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation actions.

**Indicator of Success** (e.g., losses avoided as a result of the acquisition program):

*In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the benefits in dollar amounts, you will use other indicators, such as the number of people who now know about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.*

Preparedness kits developed by 25% or more of the population.

---

---

---

**Status** (Please check pertinent information and provide explanations for items with an asterisk. For completed or canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status

(1) ☒ Project on schedule

(2) ☐ Project completed

(3) ☐ Project delayed\*

\*explain: \_\_\_\_\_

---

(4) ☐ Project canceled

Project Cost Status

(1) ☒ Cost unchanged

(2) ☐ Cost overrun\*

\*explain: \_\_\_\_\_

---

(3) ☐ Cost underrun\*

\*explain: \_\_\_\_\_

---

**Summary of progress on project for this report:**

A. What was accomplished during this reporting period?

Multiple public education presentations to community and business groups focusing on the hazards within the County, the need for a 3-day preparedness kit and the contents of the kit.

B. What obstacles, problems, or delays did you encounter, if any?

None

C. How was each problem resolved?

N/A

**Next Steps:** What is/are the next step(s) to be accomplished over the next reporting period?

Continue to provide public education presentations

**Other comments:**

None