

Fiscal Year 19/20 Road Resurfacing Project Status

(Construction Estimated to Occur from Summer 2020 to Summer 2021)

Last Updated July 01, 2021

The Department of Public Works has issued five road resurfacing contracts in the unincorporated areas of San Diego County totaling more than 130 miles. Construction began in the summer and fall of 2019 and is estimated to take between 4 and 8 months to complete. The following list identifies each road segment included in the current construction contracts. The Road Status below is identified as 'Planned' for upcoming work and 'Complete' for resurfacing activities that have finished. The estimated completion times below are based on schedules provided by the contractor prior to the start of work and are subject to change due to weather, road conditions and other factors. This table is informational only and updated monthly. Please call (858) 694-3096 for any questions or concerns regarding the information listed below.

ROAD	FROM	TO	LENGTH MI.	TREATMENT TYPE	ROAD STATUS	EST. COMPLETION
ADRIANA ST	SAFFORD AV	BRUCKER AV	0.10	OVERLAY	COMPLETE	MAY 2021
ALENE ST	NOELINE AV	PARKBROOK ST	0.18	OVERLAY	COMPLETE	NOVEMBER 2020
ALMOND ST	MISSION RD	(SOUTH) HILL AV	0.22	OVERLAY	COMPLETE	APRIL 2021
ALVA RD	RANCHO BERNARDO RD	MONTEREY RIDGE DR	0.57	REAS	COMPLETE	FEBRUARY 2021
ALY FALLBROOK E/O MAIN	IVY ST	E ALVARADO ST	0.11	OVERLAY	COMPLETE	MARCH 2021
ALY FALLBROOK W/O MAIN	ALVARADO ST	FIG ST	0.06	OVERLAY	COMPLETE	MARCH 2021
AMYS ST	PRESIOCA ST	CUL DE SAC	0.08	OVERLAY	COMPLETE	NOVEMBER 2020
ANDORRA WY	BONITA RD	GLEN ABBEY BL	0.09	OVERLAY	COMPLETE	NOVEMBER 2020
ASHWOOD ST	LAUREL ST	MAPLEVIEW ST	0.11	OVERLAY	COMPLETE	OCTOBER 2020
AUTCROSS CT	DONAHUE DR	CUL DE SAC	0.06	OVERLAY	COMPLETE	DECEMBER 2020
AVENIDA DE ACACIAS	LA FLECHA	PASEO DELICIAS	0.06	OVERLAY	COMPLETE	FEBRUARY 2021
AVENIDA DE ROBLES VERDE	SR-94	ECM	0.48	OVERLAY	COMPLETE	APRIL 2021
AVENIDA DEL CHARRO	BLANCO TERRACE	CUL DE SAC	0.34	OVERLAY	COMPLETE	APRIL 2021
AVOCADO PARK LN	AVOCADO VISTA LN	CUL DE SAC	0.12	OVERLAY	COMPLETE	MARCH 2021
AVOCADO PARK WY	AVOCADO VISTA LN	CUL DE SAC	0.08	OVERLAY	COMPLETE	MARCH 2021
AVOCADO VILLAGE CT	CALLE VERDE	CUL DE SAC	0.07	OVERLAY	COMPLETE	FEBRUARY 2021
AVOCADO VISTA	LAKE CIRCLE DR	AVOCADO VISTA LN	0.08	OVERLAY	COMPLETE	MARCH 2021
AVOCADO VISTA LN	DULIN RD	CUL DE SAC	0.36	OVERLAY	COMPLETE	MARCH 2021
AVOYER PL	ESTRELLA DR	CUL DE SAC	0.09	OVERLAY	COMPLETE	NOVEMBER 2020
AZALEA AV	EAGLE PEAK RD	BLUE JAY DR	0.65	OVERLAY	COMPLETE	MAY 2021
BANOCK ST	LA PRESA AV	ST GEORGE ST	0.39	OVERLAY	COMPLETE	FEBRUARY 2021
BARONA MESA RD	SAN VICENTE RD	VISTA VICENTE DR	0.73	OVERLAY	COMPLETE	JANUARY 2021
BARONA MESA WY	CALISTOGA PL	BARONA MESA RD	0.11	OVERLAY	COMPLETE	JANUARY 2021
BARRINGTON CT	WINNETKA DR	CUL DE SAC	0.09	OVERLAY	COMPLETE	NOVEMBER 2020
BASS RD	OAK DR	END	0.18	OVERLAY	COMPLETE	APRIL 2021
BEECHTREE ST	LAUREL ST	PINO DR	0.41	OVERLAY	COMPLETE	OCTOBER 2020
BIG WAGON RD	SOUTH GRADE RD	CUL DE SAC	0.27	OVERLAY	COMPLETE	NOVEMBER 2020

BIG WHEEL WY	BIG WAGON RD	CUL DE SAC	0.05	OVERLAY	COMPLETE	NOVEMBER 2020
BIRCH ST	SWEETWATER LN	PRESIOCA ST	0.24	OVERLAY	COMPLETE	DECEMBER 2020
BLANCO TERRACE	AVENIDA DEL CHARRO	CUL DE SAC	0.08	OVERLAY	COMPLETE	APRIL 2021
BLARNEY AV	KENORA DR	TRALEE TERRACE	0.06	OVERLAY	COMPLETE	JANUARY 2021
BLUEGILL DR	CANADIAN HONKER RD	WHITE GOOSE RD	0.20	OVERLAY	COMPLETE	APRIL 2021
BORREGO SPRINGS RD	HENDERSON CANYON RD	CHRISTMAS CIRCLE DR N	3.26	SEAL	COMPLETE	OCTOBER 2020
BORREGO VALLEY RD	END CMR	PALM CANYON DR	3.70	SEAL	COMPLETE	SEPTEMBER 2020
BOYNE ST	SUMMERFIELD DR	BRAY AV	0.22	OVERLAY	COMPLETE	JANUARY 2021
BRANDON RD (NORTH)	ALVARADO ST	MISSION RD (EAST)	0.20	OVERLAY	COMPLETE	FEBRUARY 2021
BRAY AV	TRAYLEE TERRACE	CUL DE SAC	0.11	OVERLAY	COMPLETE	JANUARY 2021
BROKEN ARROW RD	COUNTRY CLUB DR	WAGON RD	1.70	SEAL	PLANNED	SUMMER 2021
BRUCKER AV	ORVILLE ST	CUL DE SAC	0.34	OVERLAY	COMPLETE	DECEMBER 2020
BUBBLING LN	BUBBLING WELLS RD	END CMR	0.05	OVERLAY	COMPLETE	OCTOBER 2020
BUBBLING WELLS RD	EAST LAKEVIEW RD	END CMR	0.28	OVERLAY	COMPLETE	DECEMBER 2020
BUCKTHORN TL	SLEEPY HOLLOW	SEQUAN LN	0.05	OVERLAY	COMPLETE	APRIL 2021
CAHUILLA RD	BORREGO SPRINGS RD	SADDLE RD	0.54	SEAL	COMPLETE	OCTOBER 2020
CALISTOGA DR	VISTA VICENTE DR W	VISTA VICENTE DR E	0.35	OVERLAY	COMPLETE	JANUARY 2021
CALISTOGA PL	CALISTOGA DR	CUL DE SAC	0.55	OVERLAY	COMPLETE	JANUARY 2021
CAMINO DEL NORTE	RANCHO BERNARDO RD	DOVE CANYON RD	0.54	OVERLAY	COMPLETE	MAY 2021
CAMINO DEL REY	VIA MARIA ELENA	CAMINO DEL LOS CABALLOS	1.16	OVERLAY	COMPLETE	MAY 2021
CAMINO SAN BERNARDO	RANCHO BERNARDO RD	CAMINO DEL NORTE WB RAMPS	0.62	OVERLAY	COMPLETE	MARCH 2021
CAMINO SAN BERNARDO	CAMINO DEL NORTE EB IN	END CMR	1.23	REAS	COMPLETE	FEBRUARY 2021
CANADIAN HONKER DR	MOLCHAN RD	END PAVEMENT	0.26	OVERLAY	COMPLETE	APRIL 2021
CANFIELD RD	SOUTH GRADE/EAST GRADE RD	125' N/O STATE PARK RD	0.09	OVERLAY	COMPLETE	JUNE 2021
CANVASBACK DR	BLUEGILL DR	END	0.21	OVERLAY	COMPLETE	APRIL 2021
CANYON RD	HARNESS ST	CUL DE SAC	0.06	OVERLAY	COMPLETE	MARCH 2021
CARAWAY ST	CASTLE COURT DR	JULIAN AV	0.07	OVERLAY	COMPLETE	OCTOBER 2020
CAROWAY CT	WILDWIND DR	CUL DE SAC	0.08	OVERLAY	COMPLETE	MARCH 2021
CASTANO LN	RIDGE HILL RD	AVENIDA DEL CHARRO	0.16	OVERLAY	COMPLETE	APRIL 2021
CASTLE COURT DR	BEGIN CMR	END CMR	0.38	OVERLAY	COMPLETE	OCTOBER 2020
CATARINA DR	POINTING ROCK DR	END	1.09	SEAL	PLANNED	SUMMER 2021
CERRO VISTA WY	DEL AMO RD	CUL DE SAC	0.16	OVERLAY	COMPLETE	JANUARY 2021
CHERIMOYA ST	LYONS VALLEY RD	MYRTLE ST	0.07	OVERLAY	COMPLETE	APRIL 2021
CHIPMUNK LN	WILD OAK RD	CUL DE SAC	0.06	OVERLAY	COMPLETE	APRIL 2021
COASTWOOD RD	CAMINO SAN BERNARDO	GOLDEN TOP RD	0.25	OVERLAY	COMPLETE	MARCH 2021
COCHERA RD	LOS COCHES RD	SINSONTE LN	0.11	OVERLAY	COMPLETE	OCTOBER 2020
COLE GRADE RD	MP 5.0	MCNALLY RD	0.73	OVERLAY	COMPLETE	JUNE 2021
COMPADRE WY	DEL AMO RD	CUL DE SAC	0.11	OVERLAY	COMPLETE	DECEMBER 2020
CORDIAL RD	RIDGE HILL RD	HAWICK DR	0.49	OVERLAY	COMPLETE	APRIL 2021
CORRAL CANYON RD	CENTRAL AV	CHULA VISTA CL	1.19	OVERLAY	COMPLETE	MAY 2021
CORTA MADRE WY	DEL AMO RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	DECEMBER 2020
COUNTRY CLUB PL	KENWOOD DR	CUL DE SAC	0.15	OVERLAY	COMPLETE	JANUARY 2021

CUISSE LN	BARTIZON DR	CUL DE SAC	0.09	SEAL	COMPLETE	OCTOBER 2020
CURTIS DR	BARSBY ST	END PAVEMENT	0.06	OVERLAY	COMPLETE	FEBRUARY 2021
DE ANZA DR	CATARINA DR	END	0.91	SEAL	PLANNED	SUMMER 2021
DE ANZA SPUR	DE ANZA DR	END	0.07	SEAL	PLANNED	SUMMER 2021
DE LUZ RD	SANDIA CREEK RD	MP 4.0	2.69	OVERLAY	COMPLETE	FEBRUARY 2021
DEER SPRINGS RD	SAN MARCOS CITY LIMITS	500' E/O SAVER LN	0.60	OVERLAY	PLANNED	FALL 2021
DEGEN DR	SWEETWATER RD	RIBBONWOOD RD	0.61	OVERLAY	COMPLETE	NOVEMBER 2020
DEHESA RD	500' E/O SPRINGTIME WY	EC CL LEAVE	0.91	OVERLAY	COMPLETE	OCTOBER 2020
DEL AMO CT	DEL AMO RD	CUL DE SAC	0.06	OVERLAY	COMPLETE	JANUARY 2021
DEL AMO PL	DEL AMO RD	CUL DE SAC	0.07	OVERLAY	COMPLETE	DECEMBER 2020
DEL AMO RD	ARENA DR	ARENA WY	0.81	OVERLAY	COMPLETE	JANUARY 2021
DENTRO DE LOMAS	GOPHER CANYON RD	CUL DE SAC	0.26	OVERLAY	COMPLETE	JUNE 2021
DEODAR TL	OLD HWY 80	END CMR	0.13	OVERLAY	COMPLETE	DECEMBER 2020
DIEGUENO RD	CAHUILLA RD	VERBENA DR	0.25	SEAL	COMPLETE	OCTOBER 2020
DONAHUE DR	WIND RIVER RD	HILLSDALE RD	0.74	OVERLAY	COMPLETE	MARCH 2021
DOVE AV	LAKE VIEW DR	CANADIAN HONKER RD	0.04	OVERLAY	COMPLETE	APRIL 2021
DOVE CANYON RD	CARMEL VALLEY RD	CAMINO DEL NORTE	1.09	REAS	COMPLETE	FEBRUARY 2021
DOVEVIEW CT	SUMMERFIELD ST/QUAILVIEW ST	CUL DE SAC	0.04	OVERLAY	COMPLETE	JANUARY 2021
DULIN RD	SHEAR CROSSING	OLD HWY 395	0.98	OVERLAY	COMPLETE	MARCH 2021
DUTTON DR	NABAL DR	END	0.45	OVERLAY	COMPLETE	FEBRUARY 2021
E ST	TWELFTH ST	END CMR	0.11	OVERLAY	COMPLETE	DECEMBER 2020
EAGLE PEAK RD	PINE HILLS RD	BLUE JAY DR	1.35	OVERLAY	COMPLETE	MAY 2021
EAST LAKEVIEW RD	WEST LAKEVIEW RD/LAKEVIEW RD	HIGHWAY 8 BUSINESS	0.71	OVERLAY	COMPLETE	OCTOBER 2020
EL CERRO DR	EAST LAKEVIEW RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	OCTOBER 2020
EL MIRAR	LOS MORROS	CUL DE SAC	0.18	OVERLAY	COMPLETE	FEBRUARY 2021
EL SECRETO	RAMBLA DE LAS FLORES	AVENIDA MARAVILLAS	0.90	OVERLAY	COMPLETE	APRIL 2021
ELEVENTH ST	SR-67	SAN VICENTE RD	0.52	OVERLAY	COMPLETE	MAY 2021
ESTRELLA DR	CONRAD DR	LOMO DEL SUR	0.50	OVERLAY	COMPLETE	NOVEMBER 2020
ETCHING WY	EAST LAKEVIEW RD	GIDEON CIRCLE	0.06	OVERLAY	COMPLETE	OCTOBER 2020
FAIRWAY CT	FAIRWAY LN	CUL DE SAC	0.03	SEAL	PLANNED	SUMMER 2021
FAIRWAY LN	CATARINA DR	CUL DE SAC	0.10	SEAL	PLANNED	SUMMER 2021
FALLSBRAE RD	VIA MONSERATE	CUL DE SAC	0.74	OVERLAY	COMPLETE	FEBRUARY 2021
FELICIA WY	DENTRO DE LOMAS	CUL DE SAC	0.08	OVERLAY	COMPLETE	JUNE 2021
FIG ST	MISSION RD (EAST)	ORANGE AV	0.25	OVERLAY	COMPLETE	MARCH 2021
FOOTHILL BL	WILD OAK RD	CUL DE SAC	0.16	OVERLAY	COMPLETE	APRIL 2021
FOOTHILL BL	SEQUAN LN/PINE BL	END CMR	0.11	OVERLAY	COMPLETE	APRIL 2021
FOREST DR	KAYWOOD DR	CDS	0.54	OVERLAY	COMPLETE	JANUARY 2021
FOYT CT	DONAHUE DR	CUL DE SAC	0.03	OVERLAY	COMPLETE	MARCH 2021
FRANCES DR	HARBISON CANYON RD	MTN VIEW RD/ALMYRA RD	0.33	OVERLAY	COMPLETE	NOVEMBER 2020
FREDERICK ST	GILLISPIE DR	THAYER DR	0.18	OVERLAY	COMPLETE	DECEMBER 2020
GARDEN KNOLL WY	KNOLL CREST PL	CUL DE SAC	0.07	OVERLAY	COMPLETE	OCTOBER 2020
GIDEON CIRCLE	ETCHING WY	MARJAY DR	0.25	OVERLAY	COMPLETE	OCTOBER 2020

GILLISPIE DR	JAMACHA BL	JAMACHA RD	0.50	OVERLAY	COMPLETE	DECEMBER 2020
GLEN ABBEY BL	BONITA RD	CUL DE SAC	0.43	OVERLAY	COMPLETE	NOVEMBER 2020
GOLDENTOP RD	COASTWOOD RD	CUL DE SAC (NORTH)	0.20	OVERLAY	COMPLETE	MARCH 2021
GORRION CT	CORDIAL RD	CUL DE SAC	0.04	OVERLAY	POSTPONED	TBD
GRANDVIEW DR	LAWLER CT	EDGEWOOD DR	0.46	OVERLAY	COMPLETE	JANUARY 2021
GRANDVIEW DR	FUERTE DR	LAWLER CT	1.01	OVERLAY	COMPLETE	JANUARY 2021
GREEN CANYON RD	WINTER WARM RD	WINTER HAVEN RD	0.93	OVERLAY	COMPLETE	FEBRUARY 2021
GREENVIEW PL	KENWOOD DR	CUL DE SAC	0.22	OVERLAY	COMPLETE	JANUARY 2021
GUAJOME LAKE RD	RAMONA DR	OC CL ENTER (N/O OLD COLONY RD)	0.52	OVERLAY	COMPLETE	FEBRUARY 2021
HAWICK DR	CORDIAL RD	CUL DE SAC	0.26	OVERLAY	COMPLETE	APRIL 2021
HAWICK TERR	CORDIAL RD	CUL DE SAC	0.23	OVERLAY	COMPLETE	APRIL 2021
HAWTHORNE ST	MISSION RD (SOUTH)	ORANGE AV	0.25	OVERLAY	COMPLETE	MARCH 2021
HEATHERWOOD DR	STEELE CANYON RD	CUL DE SAC	0.19	OVERLAY	COMPLETE	MARCH 2021
HENDERSON CANYON RD	BORREGO SPRINGS RD	BORREGO VALLEY RD	2.23	SEAL	COMPLETE	SEPTEMBER 2020
HIEL ST	SAFFORD AV	BRUCKER AV	0.14	OVERLAY	COMPLETE	MAY 2021
HIGHGROVE DR	SR-78	END CMR	0.31	OVERLAY	COMPLETE	JANUARY 2021
HIGHLAND VALLEY RD	800' W/O SR-67	ADRIENNE WY	0.83	OVERLAY	COMPLETE	MAY 2021
HIGHLANDS VIEW RD	SOUTH GRADE RD	END CMR/HIGHLAND VIEWS RD	0.23	OVERLAY	COMPLETE	NOVEMBER 2020
HILL CT	S. HILL AV	CUL DE SAC	0.05	OVERLAY	COMPLETE	APRIL 2021
HILLRISE RD	FALLSBRAE RD	RAMONA DR	0.16	OVERLAY	COMPLETE	FEBRUARY 2021
HOTZ ST	NOELINE AV	PARKBROOK ST	0.17	OVERLAY	COMPLETE	DECEMBER 2020
INDIAN HEAD CT	BARONA MESA RD	CUL DE SAC	0.22	OVERLAY	COMPLETE	JANUARY 2021
IOWA ST	MISSION RD (EAST)	IVY ST	0.06	OVERLAY	COMPLETE	FEBRUARY 2021
IOWA ST	DOUGHERTY ST	PORTER ST	0.13	OVERLAY	COMPLETE	FEBRUARY 2021
IVY ST	PICO AV	IOWA ST	0.25	OVERLAY	COMPLETE	MARCH 2021
JACKSON PL	ROCK SPRINGS RD	CUL DE SAC	0.06	OVERLAY	COMPLETE	APRIL 2021
JAYLEE AV	CARLSBAD ST	ELKELTON BL	0.22	OVERLAY	COMPLETE	DECEMBER 2020
JEFFER LN	GRANDVIEW DR	CUL DE SAC	0.06	OVERLAY	COMPLETE	FEBRUARY 2021
KATY CT	GRANDVIEW DR	CUL DE SAC	0.08	OVERLAY	COMPLETE	FEBRUARY 2021
KAYJAY CT	KAYJAY LN	CUL DE SAC	0.03	OVERLAY	COMPLETE	OCTOBER 2020
KAYJAY LN	EAST LAKEVIEW RD	END CMR	0.14	OVERLAY	COMPLETE	OCTOBER 2020
KAYWOOD CR	FOREST DR	CDS	0.11	OVERLAY	COMPLETE	JANUARY 2021
KAYWOOD CT	FOREST DR	CDS	0.07	OVERLAY	COMPLETE	JANUARY 2021
KAYWOOD DR	NORTH AV	END CMR	0.74	OVERLAY	COMPLETE	JANUARY 2021
KAYWOOD LN	FOREST DR	CDS	0.11	OVERLAY	COMPLETE	JANUARY 2021
KAYWOOD PL	KAYWOOD WY	CDS	0.03	OVERLAY	COMPLETE	JANUARY 2021
KAYWOOD TR	FOREST DR	CDS	0.13	OVERLAY	COMPLETE	JANUARY 2021
KAYWOOD WY	FOREST DR	CDS	0.18	OVERLAY	COMPLETE	JANUARY 2021
KELBURN AV	CARLSBAD ST	ELKELTON BL	0.22	OVERLAY	COMPLETE	NOVEMBER 2020
KELSO ST	SAFFORD AV	BRUCKER AV	0.12	OVERLAY	COMPLETE	DECEMBER 2020
KENORA WOODS LN	KENORA DR	CUL DE SAC	0.09	OVERLAY	COMPLETE	JANUARY 2021
KENTUCKY ST	OLIVE AV	IOWA ST	0.06	OVERLAY	COMPLETE	FEBRUARY 2021

KENWOOD CT	KENWOOD DR	CUL DE SAC	0.07	OVERLAY	COMPLETE	JANUARY 2021
KENWOOD DR	CAMPO RD	COUNTRY CLUB PL	0.09	OVERLAY	COMPLETE	JANUARY 2021
KIMBER LN	MARJAY DR	CUL DE SAC	0.06	OVERLAY	COMPLETE	OCTOBER 2020
KNOLL CREST PL	WINTER GARDENS BL	CUL DE SAC	0.14	OVERLAY	COMPLETE	OCTOBER 2020
LA FLECHA	LA GRACIA	PASEO DELICIAS	0.31	OVERLAY	COMPLETE	FEBRUARY 2021
LA GRANADA	VIA DE SANTA FE	PASEO DELICIAS	0.13	OVERLAY	COMPLETE	FEBRUARY 2021
LA HAINA PL	LA HAINA ST	CUL DE SAC	0.02	OVERLAY	COMPLETE	DECEMBER 2020
LA HAINA ST	FOURTEENTH ST	CUL DE SAC	0.09	OVERLAY	COMPLETE	DECEMBER 2020
LAKE CIRCLE CT	DULIN RD	LAKE SHORE CT	0.08	OVERLAY	COMPLETE	MARCH 2021
LAKE CIRCLE DR	DULIN RD	LAKE CIRCLE AV	0.30	OVERLAY	COMPLETE	MARCH 2021
LAKE JENNINGS PARK RD (NON - CT R/W)	OLDE HWY 80/RIDGE HILL RD	JACK OAK RD	0.75	OVERLAY	PLANNED	SUMMER 2021
LAKE JENNINGS PARK RD (W/IN - CT R/W)	OLDE HWY 80/RIDGE HILL RD	JACK OAK RD	0.75	OVERLAY	PLANNED	SUMMER 2021
LAKE PARK CT	CUL DE SAC W	CUL DE SAC E	0.13	OVERLAY	COMPLETE	MARCH 2021
LAKE SHORE CT	CUL DE SAC W	CUL DE SAC E	0.08	OVERLAY	COMPLETE	MARCH 2021
LAKE VIEW DR	MORENA VIEW DR	QUAIL RD	0.14	OVERLAY	COMPLETE	APRIL 2021
LANCE AV	CARLSBAD ST	ELKELTON BL	0.22	OVERLAY	COMPLETE	DECEMBER 2020
LANGHOLM RD	RIDGE HILL RD	ROSADA WY	0.31	OVERLAY	COMPLETE	APRIL 2021
LAUREL ST	RIVER ST	BEECHTREE ST	0.46	OVERLAY	COMPLETE	OCTOBER 2020
LEBANON RD	OLD HWY 80	CORTE MADERA RD	0.38	OVERLAY	COMPLETE	DECEMBER 2020
LEDGE AV	LEDGESIDE ST	END CMR	0.03	OVERLAY	COMPLETE	NOVEMBER 2020
LEDGESIDE ST	LEDGEVIEW AV	SOUTH BARCELONA ST	0.32	OVERLAY	COMPLETE	DECEMBER 2020
LEDGEVIEW AV	AUSTIN DR	END CMR	0.24	OVERLAY	COMPLETE	DECEMBER 2020
LEMON PL	SUNNY SLOPE DR	END	0.10	OVERLAY	COMPLETE	JANUARY 2021
LEMON PL Y	SUNNY SLOPE DR	LEMON PL	0.01	OVERLAY	COMPLETE	JANUARY 2021
LITTLE BROOK LN	BUBBLING WELLS RD	END CMR	0.05	OVERLAY	COMPLETE	OCTOBER 2020
LOBELIA DR	PRIMROSE AV	ROBELINI DR	0.20	OVERLAY	COMPLETE	APRIL 2021
LOS COCHES RD	CASTLE COURT DR	VIA DIEGO	1.08	OVERLAY	COMPLETE	OCTOBER 2020
LOS MORROS	LA GRANADA	EL CAMINO REAL	0.94	OVERLAY	COMPLETE	APRIL 2021
LOS MORROS	LA BAJADA	LA GRANADA	0.32	OVERLAY	COMPLETE	APRIL 2021
LOUISE LN	SUMMIT DR	BRIARWOOD CT/END CMR	0.04	OVERLAY	COMPLETE	JANUARY 2021
LYONS VALLEY RD	SKYLINE TRUCK TL	ORANGE ST	0.77	OVERLAY	COMPLETE	MARCH 2021
MAJELLA DR	DEL AMO RD	CUL DE SAC	0.10	OVERLAY	COMPLETE	JANUARY 2021
MALLARD DR	BASS RD	END	0.21	OVERLAY	COMPLETE	APRIL 2021
MANZANITA VIEW RD	SOUTH GRADE RD	CUL DE SAC	0.22	OVERLAY	COMPLETE	NOVEMBER 2020
MARIPOSA RD	MONTEZUMA RD	END	0.03	SEAL	PLANNED	SUMMER 2021
MARJAY DR	LAKEVIEW RD	CUL DE SAC	0.29	OVERLAY	COMPLETE	OCTOBER 2020
MARKY WY	GRANDVIEW DR	CUL DE SAC	0.11	OVERLAY	COMPLETE	FEBRUARY 2021
MATTY CT	GRANDVIEW DR	CUL DE SAC	0.03	OVERLAY	COMPLETE	FEBRUARY 2021
MCLEES CT	REES RD	CUL DE SAC	0.10	OVERLAY	COMPLETE	APRIL 2021
MERIDA DR	ALTURAS ST	(SOUTH) HILL AV	0.25	OVERLAY	COMPLETE	APRIL 2021

MESETA LN	LOS COCHES RD	SINSONTE LN	0.08	OVERLAY	COMPLETE	OCTOBER 2020
MILBURN AV	CARLSBAD ST	ELKELTON BL	0.22	OVERLAY	COMPLETE	NOVEMBER 2020
MOLCHAN RD	OAK DR	LAKE MORENO DR	0.26	OVERLAY	COMPLETE	APRIL 2021
MONTEZUMA RD	BEGIN	YAQUI RD	0.79	SEAL	PLANNED	SUMMER 2021
MORENA VIEW DR	BEGIN CMR	END CMR	0.08	OVERLAY	COMPLETE	APRIL 2021
MORENA VIEW DR	MOLCHAN RD	END CMR	0.15	OVERLAY	COMPLETE	APRIL 2021
MOUNTAIN VIEW DR	CANYON CREST DR	END CMR	0.59	OVERLAY	COMPLETE	APRIL 2021
MOUNTIAN VIEW RD	LA CRESTA BL	FRANCES DR	2.48	OVERLAY	COMPLETE	NOVEMBER 2020
MT HELIX DR	VIVERA DR	VIVERA DR	1.32	OVERLAY	COMPLETE	APRIL 2021
MT HELIX DR	FUERTE DR	VIVERA DR	0.22	OVERLAY	COMPLETE	APRIL 2021
MYRTLE ST	ORANGE ST	END CMR	0.23	OVERLAY	COMPLETE	MARCH 2021
N. LAKE WOHLFORD	VALLEY CENTER RD	WOODS VLY RD/PARADISE MTN RD	1.89	OVERLAY	PLANNED	FALL 2021
NAVEL PL	SUNNY SLOPE DR	END CMR	0.08	OVERLAY	COMPLETE	MAY 2021
NAVEL PL Y	SUNNY SLOPE DR	NAVEL PL	0.02	OVERLAY	COMPLETE	JANUARY 2021
NELLA LN	GOPHER CANYON RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	JUNE 2021
NIGHT STAR CT	NIGHT STAR PL	CUL DE SAC	0.05	OVERLAY	COMPLETE	NOVEMBER 2020
NIGHT STAR PL	VICTORIA MEADOWS DR	CUL DE SAC	0.15	OVERLAY	COMPLETE	NOVEMBER 2020
NORDAHL RD	AVOCADO WY	ESCONDIDO CL ENTER	0.76	OVERLAY	COMPLETE	MAY 2021
NORTH AV	KAYWOOD DR	END CMR	0.21	OVERLAY	COMPLETE	JANUARY 2021
NORTH BARCELONA ST	SAN JUAN ST	CAMPO RD	0.06	OVERLAY	COMPLETE	JANUARY 2021
NORTH BONITA ST	SAN JUAN ST	CAMPO RD	0.06	OVERLAY	COMPLETE	JANUARY 2021
OAKLEAF CT	BOYNE ST	CUL DE SAC	0.03	OVERLAY	COMPLETE	JANUARY 2021
OLD CASTLE RD	PAMOOSA LN	AIR FLIGHT DR/COULTER CRK RD	1.67	OVERLAY	COMPLETE	MAY 2021
OLD CASTLE RD	AIR FLIGHT DR/COULTER CREEK RD	LILAC RD	1.56	OVERLAY	COMPLETE	JUNE 2021
OLD HWY 395	RIVERSIDE COUNTY LINE	SECOND ST	1.36	OVERLAY	COMPLETE	MARCH 2021
OLD HWY 80	450' W/O MCCAIN VALLEY RD	745' W/O MP 28.0	0.48	OVERLAY	COMPLETE	APRIL 2021
OLD HWY 80	2070' E/O MP 31.0	600' E/O MP 32.0	0.73	OVERLAY	COMPLETE	APRIL 2021
OLD HWY 80 SHOULDER	MP 29.0	745' W/O MP 28.0	1.14	OVERLAY	COMPLETE	APRIL 2021
OLD HWY 80 SHOULDER	MP 31.0	600' E/O MP 32.0	1.11	OVERLAY	COMPLETE	APRIL 2021
OLIVE AV	DOUGHERTY ST	PORTER ST	0.13	OVERLAY	COMPLETE	FEBRUARY 2021
ORANGE AV	MISSION RD (EAST)	HAWTHORN ST	0.13	OVERLAY	COMPLETE	FEBRUARY 2021
ORANGE AV	FIG ST	ELDER ST	0.06	OVERLAY	COMPLETE	MARCH 2021
ORANGE AVE	DOUGHERTY ST	PORTER ST	0.13	OVERLAY	COMPLETE	FEBRUARY 2021
ORANGE ST	LYONS VALLEY RD	MYRTLE ST	0.08	OVERLAY	COMPLETE	MARCH 2021
ORCHARD AV	VALLEY VEIW BL	END	0.33	OVERLAY	COMPLETE	OCTOBER 2020
ORVILLE ST	SWEETWATER RD	THAYER DR	0.43	OVERLAY	COMPLETE	DECEMBER 2020
OSAGE ST	PARKBROOK ST	INNSDALE AV	0.42	OVERLAY	COMPLETE	DECEMBER 2020
OSAGE ST	PECOS ST	SAN MIGUEL ST (SOUTH)	0.26	OVERLAY	COMPLETE	JANUARY 2021
PALM CANYON DR*	CHRISTMAS CIRCLE DR E	PEG LEG RD	4.29	SEAL	COMPLETE	OCTOBER 2020
PALOMINO RD	MORRO RD	MCDONALD RD	0.25	OVERLAY	COMPLETE	APRIL 2021
PAMOOSA LN	OLD CASTLE RD	END	0.48	OVERLAY	COMPLETE	MAY 2021
PANCHOY DR	PUEBLA DR	FUERTE DR	0.09	OVERLAY	COMPLETE	FEBRUARY 2021

PAR FOUR DR	STEELE CANYON RD	END CMR	0.30	OVERLAY	COMPLETE	MARCH 2021
PASEO CASTANADA	VIA PICANTE		0.13	OVERLAY	COMPLETE	FEBRUARY 2021
PASEO OROZCO	VIA MERIDA	CUL DE SAC	0.02	OVERLAY	COMPLETE	FEBRUARY 2021
PASEO SALAMONER	VIA PICANTE	CUL DE SAC	0.13	OVERLAY	COMPLETE	FEBRUARY 2021
PECOS ST	BANOCK ST	JAMACHA BL	0.45	OVERLAY	COMPLETE	DECEMBER 2020
PICO AVE	ALVARADO ST	MISSION RD (EAST)	0.18	OVERLAY	COMPLETE	MARCH 2021
PICO ST	FIG ST	ELDER ST	0.06	OVERLAY	COMPLETE	MARCH 2021
PINE BL	SEQUAN LN/FOOTHILL BL	DEER CREEK TL	0.35	OVERLAY	COMPLETE	APRIL 2021
PINE CREEK RD	PINE CREEK CROSSING	END CMR	0.87	OVERLAY	COMPLETE	DECEMBER 2020
PINE HILLS RD	BOULDER CREEK RD	PINE RIDGE WY	0.80	OVERLAY	COMPLETE	MAY 2021
PINE RIDGE WY	PINE HILLS RD	PINE RIDGE AV	0.38	OVERLAY	COMPLETE	MAY 2021
PINE VALLEY RD	OLD HWY 80	END CMR	0.21	OVERLAY	COMPLETE	APRIL 2021
PINNACLE LN	VIVERA DR	END CMR	0.09	OVERLAY	COMPLETE	APRIL 2021
PINO DR	RINGNECK CT	LAKE JENNINGS PARK RD	0.66	OVERLAY	COMPLETE	OCTOBER 2020
POINTING ROCK DR	CATARINA DR	END CMR	0.94	SEAL	PLANNED	SUMMER 2021
PORTER ST	ORANGE AV	SALT AIR LN (END CMR)	0.25	OVERLAY	COMPLETE	FEBRUARY 2021
PORTER WY	PORTER ST	CUL DE SAC	0.10	OVERLAY	COMPLETE	FEBRUARY 2021
PRESIOCA ST	JAMACHA RD	AMYS ST	0.38	OVERLAY	COMPLETE	DECEMBER 2021
PRIMROSE AV	VISTA CL LEAVE/ROBELINI DR	VISTA CL ENTER	0.66	OVERLAY	COMPLETE	MAY 2021
PRINCE LN	CALAVO DR	END	0.05	OVERLAY	COMPLETE	FEBRUARY 2021
PROTEA DR	VISTA DEL CANYON RD	END	0.06	OVERLAY	COMPLETE	OCTOBER 2020
PUEBLA DR	CALAVO DR	AVOCADO BL	0.24	OVERLAY	COMPLETE	FEBRUARY 2021
QUAIL RD	OAK DR	END	0.30	OVERLAY	COMPLETE	APRIL 2021
QUAILCREEK LN	KENORA DR	TRALEE TERRACE	0.07	OVERLAY	COMPLETE	JANUARY 2021
QUAILVIEW CT	SUMMERFIELD ST	CUL DE SAC	0.03	OVERLAY	COMPLETE	JANUARY 2021
QUAILVIEW ST	BOYNE ST	SUMMERFIELD ST/QUAILVIEW CT	0.20	OVERLAY	COMPLETE	JANUARY 2021
QUEEN AV	CALAVO DR	AVOCADO BL	0.60	OVERLAY	COMPLETE	FEBRUARY 2021
RAMONA OAKS RD	SAN VICENTE RD	DAZA DR	0.92	OVERLAY	COMPLETE	JUNE 2021
RANCHO DEL VILLA	LAKE JENNINGS PK RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	MAY 2021
RANCHO DIEGUENO RD	SAN DIEGUITO RD	RANCHO SANTA FE FARMS RD	1.23	OVERLAY	COMPLETE	APRIL 2021
RANCHO SANTA FE FARMS RD	RANCHO DIEGUENO RD	POCO LAGO	0.20	OVERLAY	COMPLETE	APRIL 2021
RANGER RD	MISSION RD (EAST)	RECHE RD	1.77	OVERLAY	COMPLETE	APRIL 2021
RECHE RD	STAGE COACH LN	GREEN CANYON RD	0.76	OVERLAY	COMPLETE	APRIL 2021
REES RD	ROCK SPRINGS RD	EL NORTE PKWY/END CMR	0.34	OVERLAY	COMPLETE	JANUARY 2021
RESERVOIR DR	LYONS VALLEY RD	END CMR	0.15	OVERLAY	COMPLETE	FEBRUARY 2021
RICE CANYON RD	MP 2.0	SR 76	2.00	OVERLAY	COMPLETE	APRIL 2021
RIDGE HILL RD	CORDIAL RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	APRIL 2021
RINGNECK CT	PINO DR	CUL DE SAC	0.06	OVERLAY	COMPLETE	OCTOBER 2020
RIPPLE LN	BUBBLING WELLS RD	END CMR	0.05	OVERLAY	COMPLETE	OCTOBER 2020
RIVER ST	WOODSIDE AV	LAUREL ST	0.28	OVERLAY	COMPLETE	OCTOBER 2020
RIVERVIEW CT	AVOCADO VISTA LN	CUL DE SAC	0.07	OVERLAY	COMPLETE	MARCH 2021
ROBLE GRANDE LN	ROBLE GRANDE RD	CUL DE SAC	0.15	OVERLAY	COMPLETE	NOVEMBER 2020

ROBLE GRANDE RD	TAVERN ROAD	END	0.34	OVERLAY	COMPLETE	NOVEMBER 2020
ROBLE GRANDE TR	ROBLE GRANDE TR N	ROBLE GRANDE TR S	0.15	OVERLAY	COMPLETE	NOVEMBER 2020
ROSADA CT	AVENIDA DEL CHARRO	CUL DE SAC	0.02	OVERLAY	COMPLETE	APRIL 2021
ROSADA WY	LANGHOLM RD	AVENIDA DEL CHARRO/ROSADA CT	0.15	OVERLAY	COMPLETE	APRIL 2021
ROSEGLN PL	KENWOOD CT	CUL DE SAC	0.02	OVERLAY	COMPLETE	JANUARY 2021
RUDDY DR	BASS RD	END	0.10	OVERLAY	COMPLETE	APRIL 2021
SADDLE RD	DIEGUENO RD	OCOTILLO CIRCLE	0.37	SEAL	COMPLETE	OCTOBER 2020
SAFFORD AV	ST GEORGE ST	ORVILLE ST	0.22	OVERLAY	COMPLETE	MAY 2021
SAGE DR	POPPY DR	OAK DR	0.24	OVERLAY	COMPLETE	APRIL 2021
SAGE VIEW DRIVE	MANZANITA VIEW RD	CUL DE SAC	0.22	OVERLAY	COMPLETE	NOVEMBER 2020
SAN DIEGUITO RD	SAN DIEGO CITY LIMITS	EL APAJO	0.96	OVERLAY	COMPLETE	APRIL 2021
SAN ELIJO	LA GRANADA	LOS MORROS	0.15	OVERLAY	COMPLETE	FEBRUARY 2021
SAN FELIPE RD	SR-79	MONTEZUMA VALLEY RD	4.68	CRACK SEAL	COMPLETE	AUGUST 2020
SAN JUAN ST	BEGIN CMR(210' W/O N BONITA ST)	NORTH GRANADA AV	0.29	OVERLAY	COMPLETE	DECEMBER 2020
SAN JUHN ST	OSAGE ST	JAMACHA BL	0.14	OVERLAY	COMPLETE	DECEMBER 2020
SAN MIGUEL RD	CONDUIT RD	PROCTOR VALLEY RD	0.42	OVERLAY	COMPLETE	DECEMBER 2020
SAN MIGUEL ST	OSAGE ST (N)	JAMACHA BL	0.10	OVERLAY	COMPLETE	NOVEMBER 2020
SAN VICENTE RD	WARNOCK DR	H ST/10TH ST	1.60	OVERLAY	COMPLETE	APRIL 2021
SAN YSIDRO DR	CATARINA DR	BORREGO SPRINGS RD	0.30	SEAL	PLANNED	SUMMER 2021
SANTA ROSA RD	CATARINA DR	BORREGO SPRINGS RD	0.21	SEAL	PLANNED	SUMMER 2021
SARAYFAYE CT	MCLEES CT	CUL DE SAC	0.08	OVERLAY	COMPLETE	APRIL 2021
SCHAUMBERG PL	WINNETKA DR	CUL DE SAC	0.14	OVERLAY	COMPLETE	MARCH 2021
SEQUAN LN	BUCKTHORN TL	PINE BL/FOOTHILL BL	0.07	OVERLAY	COMPLETE	APRIL 2021
SEVENTH ST	150' S/O OLIVE ST	ASHLEY RD/TELFORD LN	0.89	OVERLAY	COMPLETE	DECEMBER 2020
SHOOTING STAR PL	VICTORIA MEADOWS DR	VICTORI CR	0.30	OVERLAY	COMPLETE	NOVEMBER 2020
SINSONTE LN	COCHERA RD	CUL DE SAC	0.25	OVERLAY	COMPLETE	OCTOBER 2020
SIXTH ST	SR 78	TELFORD LN	0.73	OVERLAY	COMPLETE	DECEMBER 2020
SKYLINE TRUCK TL	MP 1.0	MP 3.0	2.00	OVERLAY	COMPLETE	APRIL 2021
SLEEPY HOLLOW	VALLEY VIEW TL	CUL DE SAC	0.08	OVERLAY	COMPLETE	APRIL 2021
SOMBRIA RD	COCHERA RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	OCTOBER 2020
SOUTH GRADE RD	CANFIELD RD	MP 46.0	1.78	OVERLAY	COMPLETE	JUNE 2021
SOUTH GRADE RD	MP 46.0	MP 45.0	0.99	OVERLAY	COMPLETE	JUNE 2021
SOUTH GRADE RD	MP 45.0	MP 44.0	1.00	OVERLAY	COMPLETE	JUNE 2021
SOUTH HILL AV	ALMOND ST	HILL CT	0.36	OVERLAY	COMPLETE	APRIL 2021
SOUTH SANTA FE AV	PALMYRA DR	SAN MARCOS CL/SMILAX RD	0.64	OVERLAY	PLANNED	SPRING 2021
SPRIG PL	BLUEGILL DR	END	0.03	OVERLAY	COMPLETE	APRIL 2021
SPRINGTIME LN	SPRINGTIME WY	CUL DE SAC	0.06	OVERLAY	COMPLETE	OCTOBER 2020
SPRINGTIME WY	DEHESA RD	CUL DE SAC	0.15	OVERLAY	COMPLETE	OCTOBER 2020
ST GEORGE CT	ST GEORGE ST	CUL DE SAC	0.07	OVERLAY	COMPLETE	DECEMBER 2021
ST GEORGE PL	ST GEORGE ST	CUL DE SAC	0.15	OVERLAY	COMPLETE	DECEMBER 2021
ST GEORGE ST	SWEETWATER RD	ST GEORGE PL	0.25	OVERLAY	COMPLETE	MAY 2021
STATE PARK RD	CANFIELD RD	UPPER MEADOWS RD	0.70	OVERLAY	COMPLETE	JUNE 2021

SUMMERFIELD CT	SUMMERFIELD ST	CUL DE SAC	0.02	OVERLAY	COMPLETE	JANUARY 2021
SUMMERFIELD DR	KENWOOD DR	CUL DE SAC	0.14	OVERLAY	COMPLETE	JANUARY 2021
SUMMERFIELD ST	SUMMERFIELD DR	KENORA DR	0.27	OVERLAY	COMPLETE	JANUARY 2021
SUMMIT DR	SAN PASQUAL VALLEY RD	MARY LN	0.98	OVERLAY	COMPLETE	MAY 2021
SUMMIT DR	MARY LN	OLD SAN PASQUAL RD	1.01	OVERLAY	COMPLETE	APRIL 2021
SUNNY SLOPE DR	CITRUS AV	SUMMIT DR	0.24	OVERLAY	COMPLETE	JANUARY 2021
SUNRISE HWY	SR 79	SNOW GATE #2	3.36	SEAL	COMPLETE	OCTOBER 2020
SUNRISE HWY	MP 33.0	SNOW GATE #2	1.21	SEAL	COMPLETE	OCTOBER 2020
SUSAN CT	REES RD	CUL DE SAC	0.11	OVERLAY	COMPLETE	APRIL 2021
SWAN DR	WHITE GOOSE RD	END	0.03	OVERLAY	COMPLETE	APRIL 2021
SWEETWATER LN	JAMACHA RD	HARNESS ST	0.29	OVERLAY	COMPLETE	JANUARY 2021
SYBIL CT	EL NORTE PY	CUL DE SAC	0.06	OVERLAY	COMPLETE	JANUARY 2021
SYCAMORE DR	GREEN CANYON RD	END	0.63	OVERLAY	COMPLETE	FEBRUARY 2021
TAFT AV	DUTTON DR	QUEEN AV	0.15	OVERLAY	COMPLETE	FEBRUARY 2021
TAG LN	E ST	CUL DE SAC	0.09	OVERLAY	COMPLETE	DECEMBER 2020
TEAL RD	BASS RD	MALLARD DR	0.05	OVERLAY	COMPLETE	APRIL 2021
THIRTEENTH ST	SR-67	D ST	0.07	OVERLAY	COMPLETE	JANUARY 2021
TITAN CT	MCLEES CT	CUL DE SAC	0.10	OVERLAY	COMPLETE	APRIL 2021
TRALEE TERRACE	QUAILVIEW ST	QUAILCREEK LN	0.07	OVERLAY	COMPLETE	JANUARY 2021
TWELFTH ST	SR-67	H ST	0.36	OVERLAY	COMPLETE	DECEMBER 2020
VALLEY VIEW BL	EUCLID AV	EC CL ENTER	0.66	OVERLAY	COMPLETE	OCTOBER 2020
VERBENA DR	DIEGUENO RD	BORREGO SPRINGS RD	2.38	SEAL	COMPLETE	OCTOBER 2020
VIA DE SANTA FE	LA FLECHA	PASEO DELICIAS	0.06	OVERLAY	COMPLETE	FEBRUARY 2021
VIA MERIDA	CALLE VERDE	VIA PICANTE	0.14	OVERLAY	COMPLETE	FEBRUARY 2021
VIA PALMA	CUL DE SAC N	CUL DE SAC S	0.19	OVERLAY	COMPLETE	FEBRUARY 2021
VIA PICANTE	CALLE VERDE	VIA PALMA	0.27	OVERLAY	COMPLETE	FEBRUARY 2021
VIA RANCHO SAN DIEGO	FURY LN	BRABHAM ST	0.55	OVERLAY	COMPLETE	MARCH 2021
VICTORIA CR	W. VICTORIA DR	VICTORIA MEADOWS DR	0.72	OVERLAY	COMPLETE	DECEMBER 2020
VICTORIA MEADOWS DR	W. VICTORIA DR	VICTORIA CR	0.43	OVERLAY	COMPLETE	OCTOBER 2020
VIDAS CIRCLE	ROCK SPRINGS RD	CUL DE SAC	0.15	OVERLAY	COMPLETE	FEBRUARY 2021
VINE ST	ALVARADO ST	MISSION RD (EAST)	0.18	OVERLAY	COMPLETE	MARCH 2021
VISTA DEL CAJON PL	VISTA DEL CANYON RD	CUL DE SAC	0.10	OVERLAY	COMPLETE	OCTOBER 2020
VISTA DEL CAJON RD	WINTER GARDENS DR	END CMR	0.19	OVERLAY	COMPLETE	OCTOBER 2020
VIVERA DR	MT HELIX DR	FURETE DR	0.31	OVERLAY	COMPLETE	APRIL 2021
W. VICTORIA DR	ALPINE BL	VICTORIA MEADOWS DR	0.31	OVERLAY	COMPLETE	NOVEMBER 2020
WEST LAKEVIEW RD	EAST LAKEVIEW RD /LAKEVIEW RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	OCTOBER 2020
WHEEL HUB PL	WRANGLERS DR	CUL DE SAC	0.04	SEAL	PLANNED	SUMMER 2021
WHITE GOOSE RD	BEGIN CMR	OAK DR	0.06	OVERLAY	COMPLETE	APRIL 2021
WHITE GOOSE RD	OAK DR	CANADIAN HONKER RD	0.23	OVERLAY	COMPLETE	APRIL 2021
WIDGEON RD	BASS RD	MALLARD DR	0.10	OVERLAY	COMPLETE	APRIL 2021
WILD OAK RD	VALLEY VIEW TL	FOOTHILL BL	0.09	OVERLAY	COMPLETE	APRIL 2021
WILDWIND DR	PAR FOUR DR	CUL DE SAC	0.19	OVERLAY	COMPLETE	MARCH 2021

WILLOWS RD	MP 2.0	300' W/O W. WILLOWS OC	1.91	OVERLAY	COMPLETE	DECEMBER 2020
WINDWOOD WY	PAR FOUR DR	CUL DE SAC	0.11	OVERLAY	COMPLETE	MARCH 2021
WINNETKA DR	BUTTERNUT HOLLOW LN	SWEETWATER RD	0.48	OVERLAY	COMPLETE	NOVEMBER 2020
WINTER GARDENS BL	WINTERCREST DR	SR-67 EB EGRESS	0.38	OVERLAY	PLANNED	SUMMER 2021
WINTER GARDENS DR	WINTER GARDENS BL	CUL DE SAC	0.70	OVERLAY	COMPLETE	OCTOBER 2020
WORTHINGTON ST	PARKBROOK ST	INNSDALE AV	0.42	OVERLAY	COMPLETE	NOVEMBER 2020
WRANGLERS DR	LAZY S DR	END	0.17	SEAL	PLANNED	SUMMER 2021
YAQUI RD	BEGIN	CATARINA DR	0.88	SEAL	PLANNED	SUMMER 2021
YORBA LINDA CT	DEL AMO RD	CUL DE SAC	0.12	OVERLAY	COMPLETE	DECEMBER 2020
YUCCA ST	RESERVOIR DR	END CMR	0.20	OVERLAY	COMPLETE	MARCH 2021

FISCAL YEAR 19/20 TOTAL MILES ISSUED 153.37

Abbreviations: CMR = County Maintained Road
 CL = City/County Limit
 EC = City of El Cajon
 E/O = East of
 S/O = South of
 MP = Mile Post
 N = North
 S = South
 E = East
 W = West