COUNTY OF SAN DIEGO
OFFICE OF EMERGENCY SERVICES
GRANT DEADLINES
AS OF: 08/16/12

GRANT NAME	PROJECT NUMBER	ALLOCATED	MILESTONE AMOUNT	JURISDICTION			OFFICE OF EMERGENCY SERVICES	
				Milestone Deadline	End of Fiscal Year Reimbursement Deadline	Final Reimbursement Request Due to OES	Milestone Extension Date Approved by CalEMA	Final Reimbursement Request Due to CalEMA
SHSP/MMRS/RTTAC								
FY 10 SHSG, MMRS, RTTAC (Performance Period: Oct 27, 2010 - Apr 30, 2013)	A	975,538	500,000			12/31/12		05/10/13
	B	1,717,367	800,000			12/31/12		05/10/13
	C	829,419	400,000			12/31/12		05/10/13
	D	524,297				12/31/12		05/10/13
	E	71,886				12/31/12		05/10/13
	G	3,285,373	1,500,000			12/31/12		05/10/13
	H	138,300				12/31/12		05/10/13
	Q	170,000				12/31/12		05/10/13
	TOTAL	7,712,180	3,200,000					
FY 11 SHSG, MMRS, RTTAC (Performance Period: Nov 18, 2011 - Apr 30, 2014)	A	1,429,996		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	B	984,390		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	C	275,608		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	E	66,342		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	G	1,403,886		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	H	183,046		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	I	253,590		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	Q (Pending EHP Approval)	896,047		09/30/12	06/01/13	12/31/13	11/30/12	05/10/14
	TOTAL	5,492,905	-					
FY 12 SHSG (Tentative Figures & Dates) - Grant has not been awarded (Performance Period: Dec 31,2012 (Tentative) - June 30, 2014)	A	274,204		06/01/13	06/01/13	12/31/13		07/10/14
	B	50,525		06/01/13	06/01/13	12/31/13		07/10/14
	C	500,084		06/01/13	06/01/13	12/31/13		07/10/14
	D	40,067		06/01/13	06/01/13	12/31/13		07/10/14
	E	1,130,520		06/01/13	06/01/13	12/31/13		07/10/14
	F	78,608		06/01/13	06/01/13	12/31/13		07/10/14
	H	11,000		06/01/13	06/01/13	12/31/13		07/10/14
	I	108,903		06/01/13	06/01/13	12/31/13		07/10/14
	Q (Pending EHP Approval)	226,154		06/01/13	06/01/13	12/31/13		07/10/14
	TOTAL	2,420,065	-					
BZPP								
FY 08 BZPP (Performance End Date: 05/30/12)								
	TOTAL	965,150				City of San Diego Deadline: 8/15/2012		09/10/12
FY 10 BZPP (Performance End Date: 02/28/13)								
	TOTAL	390,000				01/31/13		03/10/13
BZPP TOTAL		1,355,150						
FY 11 EMPG								
TOTAL		704,235				*Tentative: 11/15/2012*	*Extension in Process: 12/31/12*	*Tentative: 1/10/2012*
FY 12 EMPG								
TOTAL - Grant has not been awarded		756,637				*Tentative: 05/15/2013*		*Tentative: 7/10/2013*