
ID Task Name Duration Start Finish

1 TULE WIND 162 days Wed 5/14/14 Thu 12/25/14

2 Engineering 72 days Wed 5/14/14 Thu 8/21/14

3 Permitting (SDC/BLM) 90 days Fri 8/22/14 Thu 12/25/14

4 Construction 281 days Thu 12/4/14 Thu 12/31/15

5 General Construction 281 days Thu 12/4/14 Thu 12/31/15

6 T‐Line Construction 100 days Mon 3/30/15 Fri 8/14/15

7 Period of Intensive Water Use 
(Grading/Foundations/Compaction/Road work)

171 days Mon 12/8/14 Mon 8/3/15

8 Backfeed Available 0 days Tue 9/1/15 Tue 9/1/15

9 Commercial Operation Date (COD)  0 days Thu 12/31/15 Thu 12/31/15
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