
 

Revised February 2009 
For Public Information at February GFDC 

REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 
Demolition, Clean-up     Completed Apr 2006 
 
Survey Work       Completed July 2006  
 
Environmental Impact Report /Environmental Assessment   
o Technical Reports    Completed July 2006, Updated 2008 

Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste, Noise, Socioeconomic, 
Environmental Justice, Children’s Health Risks, Relocation Impact, Traffic, Water Quality & Hydrology 

o Draft PEIR/EA prepared     Completed Sep 2007 
o Draft PEIR/EA sent to FAA, DPLU, Agencies Completed Sep  2007  
o Comments from FAA, DPLU, Agencies  Completed  Feb 2008 
o 2nd review by FAA/DPLU     Completed Aug 2008 
o Complete TAF Variance, Noise Modeling  Completed Sept 2008 
o Comments from FAA and USFWS on Draft BA Completed Dec 2008 
o 3rd FAA Review      Nov 2008 to Feb 2009 
o Revise PEIR/EA with FAA comments  March 2009 
o FAA Regional and Line of Business Review  March 2009 to May 2009 
o Prepare Draft for Public Review   May 2009 to June 2009 
o FAA Approves Public Review Draft   June 2009   
o 45 Day Public Review & Comment    June 2009 to Aug 2009 
 (must be after ALUCP Public Comment) 
o Public Meeting     July 2009  
o Review Public Comments/ Prepare Final PEIR/EA Aug 2009 to Sept 2009 
o County Policy I-119 Review Complete  November 2009 
o Request GFDC Recommendation   November 2009 
o Final PEIR/EA to FAA     November 2009 
o Finding of No Significant Impact (FONSI) by FAA Dec 2009 to Jan 2010 
o Biological Opinion Issued    Jan 2010 to Feb 2010 
o County Board Hearing for     March 2010  

 Certification of Project 
 
  Infrastructure  Development  

o Layout       Completed Nov 2007 
o Initial Design Scope     Completed Jan  2007 
o Design - Request for Statement of Qualifications Completed Dec 2008 
o Preliminary Engineering Report/Design Process Jan 2009 to Dec 2009 
o Advertise and Award (funding needed to award contract) Jan 2010 to Jan 2011 
o Construction      Jan 2011 to Jan 2012 
  

  Request for Proposals Aviation/Hangar Development      
o Draft Criteria to GFDC for Comment   August 2009  
o Draft RFP to GFDC for Comment   November 2009   
o Final Draft RFP to GFDC for Recommendation January 2010 
o Publish (must be after Board certifies PEIR/EA)  April 2010 
o Deadline for Submittals     September 30, 2010 
o Select Developers (funding needed to select developers) October 2010 
o Prepare Leases / CEQA findings for Board  November 2010 to Feb 2011  
o GFDC Recommendation    January, 2011 
o Board Approval of Leases    March  2011 
o Lessees get building permits, other entitlements March 2011  to July 2011 
o Commencement      August 1, 2011 
o Construction      August 2011 to April 2012  


