Fiscal Year 18/19 Road Resurfacing Project Status

(Construction Estimated to Occur from Summer 2019 to Summer 2020)

(Click here or scroll down for Fiscal Year 19/20 Road Resurfacing Project Status)

Last Updated October 01, 2020

The Department of Public Works has issued five road resurfacing contracts in the unincorporated areas of San Diego County totaling more than 130 miles. Construction
began in the summer and fall of 2019 and is estimated to take between 4 and 8 months to complete. The following list identifies each road segment included in the current
construction contracts. The Road Status below is identified as 'Planned' for upcoming work and 'Complete' for resurfacing activities that have finished. The estimated
completion times below are based on schedules provided by the contractor prior to the start of work and are subject to change due to weather, road conditions and other

factors. This table is informational only and updated monthly. Please call (858) 694-3096 for any questions or concerns regarding the information listed below.

ROAD FROM TO LENGTH TREATMENT ROAD STATUS EST. COMPLETION
MlI. TYPE

A AVE PROSPECT AV SINGLE OAK DR 0.06 OVERLAY COMPLETE DECEMBER 2019
ADRIENNE DR PEPPER TREE DR/CARVALOS DR VISTA DR 0.28 OVERLAY COMPLETE AUGUST 2020
ALISO CANYON RD ALISO CANYON RD END 0.48 OVERLAY COMPLETE JANUARY 2020
ALTA VISTA DR ROYAL DR END PAVEMENT 0.19 OVERLAY COMPLETE JUNE 2020
ALTURAS RD (REPAIRS ONLY) AMMUNITION RD END CMR 0.81 SEAL COMPLETE OCTOBER 2019
ALVARADO ST WISCONSIN AV END 0.19 SEAL COMPLETE OCTOBER 2019
ALLY-RAMONA BTN MAIN & 8TH |10TH ST B ST 0.22 OVERLAY COMPLETE DECEMBER 2019
AMADITA CT AMADITA RD CUL DE SAC 0.03 SEAL COMPLETE OCTOBER 2019
AMADITA LN SAN MIGUEL RD AMADITA CT 0.08 SEAL COMPLETE OCTOBER 2019
ANAHEIM DR CALAVO DR AVOCADO BL 0.45 OVERLAY COMPLETE JUNE 2020
ARCHIE MOORE TL ARCHIE MOORE RD HIGHLAND VALLEY RD 0.24 OVERLAY COMPLETE NOVEMBER 2019
ARCHIE MOORE RD SR-67 HIGHLAND VALLEY RD 1.50 OVERLAY COMPLETE NOVEMBER 2019
ARNOLD WY ALPINE BLVD/VICTORIA DR ALPINE TERRACE RD 0.92 OVERLAY COMPLETE JANUARY 2020
AUSTIN DR SWEETWATER SPRINGS BL CALAVO DR/DEL RIO RD 0.56 OVERLAY COMPLETE JULY 2020
AVENIDA DEL DUQUE ALISO CANYON RD CUL DE SAC 0.75 OVERLAY COMPLETE JANUARY 2020
AVNDA BENJAMIN CALLE VERDE AVENIDA JOHANNA 0.07 OVERLAY COMPLETE APRIL 2020
AVNDA GREGORY VISTA DEL SOL CUL DE SAC 0.27 OVERLAY COMPLETE JUNE 2020
AVNDA JOHANNA CULDE SACS CUL DE SACN 0.18 OVERLAY COMPLETE APRIL 2020
AVNDA MARCELLA CUL DE SAC VIA JACQUELINA 0.60 OVERLAY COMPLETE APRIL 2020
BARBADOS CR (SOUTH) HILL AV CUL DE SAC 0.04 SEAL COMPLETE OCTOBER 2019
BELLEMORE DR RAMONA OAKS RD CUL DE SAC 1.19 OVERLAY COMPLETE DECEMBER 2019
BISHOPS WY WISTER DR LEMON GROVE CL 0.12 OVERLAY COMPLETE JUNE 2020
BLUE JAY DR EAGLE PEAK RD PINE HILLS RD 1.03 OVERLAY COMPLETE JUNE 2020
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BONITA MESA RD NATIONAL CITY CL MESA VISTA WY 0.61 OVERLAY COMPLETE AUGUST 2020
BORREGO SALTON SEAWAY 0.31 MILES W/O MP 32.0 SD COUNTY LINE 7.27 SEAL COMPLETE OCTOBER 2019
BORREGO SPRINGS RD CHRISTMAS CIRCLE DR TILTING T DR 1.71 SEAL COMPLETE OCTOBER 2019
BORREGO SPRINGS RD TILTING T DR YAQUI PASS RD 3.61 SEAL COMPLETE OCTOBER 2019
BORREGO VALLEY RD RANGO WY PALM CANYON DR 2.36 SEAL COMPLETE OCTOBER 2019
BRABHAM ST FURY LANE SR 54/JAMACHA RD 0.62 OVERLAY COMPLETE APRIL 2020
BUENA CREEK RD HOLLYBERRY DR SAN MARCOS CL ENTER 1.43 OVERLAY COMPLETE JANUARY 2020
BUENA VISTA DR MAR VISTA DR 150 FT S/O KEYS PL 0.45 OVERLAY COMPLETE JANUARY 2020
CALLE ARDILLA AVENIDA MARCELLA AVENIDA APOLINARIA 0.03 OVERLAY COMPLETE APRIL 2020
CALLE DE LA ESTRELLA ROCKY PASS END 0.11 OVERLAY COMPLETE FEBRUARY 2020
CALLE DE LA FIESTA RUA ALTA VISTA PASEO DEL TERRENO 0.09 OVERLAY COMPLETE FEBRUARY 2020
CALLE DE LA SIERRA CAMINO MONTE SOMBRA END 0.46 OVERLAY COMPLETE DECEMBER 2019
CALLE DEL ALCALDE ROCKY PASS CUL DE SAC 0.11 OVERLAY COMPLETE FEBRUARY 2020
CALLE DEL BOSQUE ROCKY PASS SPRING RD 0.24 OVERLAY COMPLETE MAY 2020
CALLE FREDERICO FURY LN AVENIDA MARCELLA 0.08 OVERLAY COMPLETE APRIL 2020
CALLE LA BEATA AVENIDA MARCELLA AVENIDA APOLINARIA 0.03 OVERLAY COMPLETE APRIL 2020
CALLE LIMONERO CALLE LORNZANA CUL DE SAC 0.10 OVERLAY COMPLETE APRIL 2020
CALLE LORENZANA CALLE ALBARA VIA ZAPATA 0.12 OVERLAY COMPLETE APRIL 2020
CALLE TEZAC AVENIDA JOHANNA CUL DE SAC 0.02 OVERLAY COMPLETE APRIL 2020
CALLE VERDE AVOCADO BL FURY LN 0.56 OVERLAY COMPLETE APRIL 2020
CAMINO DEL REY CAMINO DEL LOS CABALLOS OLD HWY 395 2.02 OVERLAY COMPLETE APRIL 2020
CAMINO MONTE SOMBRA CERRO SERENO END 0.38 OVERLAY COMPLETE DECEMBER 2019
CANCUN CT ALTURAS RD CUL DE SAC 0.08 SEAL COMPLETE OCTOBER 2019
CANYON DR WILLOW LN HOLLY AV 0.32 OVERLAY COMPLETE APRIL 2020
CARAS CT BELLEMORE DR CUL DE SAC 0.09 OVERLAY COMPLETE DECEMBER 2019
CARMEN DR CALAVO DR END LOOP 0.33 OVERLAY COMPLETE JUNE 2020
CARVALOS DR PEPPER TREE DR/DOVARY RD END 0.26 OVERLAY COMPLETE AUGUST 2020
CARVEACRE RD JAPATUL SPUR W. END 0.31 OVERLAY COMPLETE MAY 2020
CARYN CT GANTRY WY CUL DE SAC 0.17 OVERLAY COMPLETE DECEMBER 2019
CEDAR LN PINE BL LAGUNA TL 0.16 OVERLAY COMPLETE MAY 2020
CENTRAL AV VIEJAS GRADE RD END CMR 0.10 OVERLAY COMPLETE FEBRUARY 2020
CENTRAL AV SWEETWATER RD DAWSONIA ST 0.45 SEAL COMPLETE OCTOBER 2019
CERRO SERENO MADISON AV CUL DE SAC 0.38 OVERLAY COMPLETE DECEMBER 2019
CHALLENGE BL SIERRA MADRE RD LARIAT LN 0.28 OVERLAY COMPLETE JUNE 2020
CITRUS AV SR-78/SAN PASQUAL VALLEY RD ESCONDIDO CL ENTER 0.93 OVERLAY COMPLETE FEBRUARY 2020
COLE GRADE RD SR 76 50'S/O PAUMA DRIVE 3.33 OVERLAY COMPLETE JANUARY 2020
CLOVER AV STONEHURST DR CANYON DR 0.11 OVERLAY COMPLETE APRIL 2020
CONGRESSIONAL DR SAWGRASS ST SEA PINES RD 0.12 OVERLAY COMPLETE MARCH 2020
CORTE MARIPOSA WHEELING LN CUL DE SAC 0.05 OVERLAY COMPLETE JULY 2020
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COUNTRY CLUB DR ROYAL DR END PAVEMENT 0.02 OVERLAY COMPLETE JUNE 2020
COUNTRY CLUB RD BEGIN CMR PALM CANYON DR 3.07 SEAL COMPLETE OCTOBER 2019
CRESTHILL PL CRESTHILL RD CUL DE SAC 0.02 OVERLAY COMPLETE MARCH 2020
CRESTHILL RD SECOND ST CUL DE SAC 0.26 OVERLAY COMPLETE MARCH 2020
DAMON LN FUERTE DR END 0.21 OVERLAY COMPLETE APRIL 2020
DE LUZ RD KALMIA ST/PICO AV ROYAL GLEN DR 0.17 OVERLAY COMPLETED FEBRUARY 2020
DEERHORN VALLEY HONEY SPRINGS RD 3200 FT W/O THE END CMR 2.15 OVERLAY COMPLETE APRIL 2020
DOUGHERTY ST MAIN AV END CMR 0.35 SEAL COMPLETE OCTOBER 2019
DOVARY RD CARVALOS DR CUL DE SAC 0.04 OVERLAY COMPLETE AUGUST 2020
EAST GRADE RD MP 7.0 CANFIELD RD 4.34 OVERLAY COMPLETE OCTOBER 2019
ELENA LN DEERHORN VALLEY RD (W) DEERHORN VALLEY RD (E) 0.52 OVERLAY COMPLETE FEBRUARY 2020
ELKELTON BL JAMACHA RD BEGIN CMR 0.41 OVERLAY COMPLETE JULY 2020
ESTRELITA DR PALMYRA DR LOVEENY DR 0.14 OVERLAY COMPLETE JANUARY 2020
ETCHEVERRY ST SR-67 550 FT S/E RAYMOND AV 0.22 OVERLAY COMPLETE DECEMBER 2019
FAIRWAY DR PAR DR CENTRAL AV 0.16 OVERLAY COMPLETE JULY 2020
FARRAND CT FARRAND RD CUL DE SAC 0.04 OVERLAY COMPLETE APRIL 2020
FARRAND RD PALOMINO RD PEPPER TREE LN 0.32 OVERLAY COMPLETE APRIL 2020
FECANIN WY BELLEMORE DR STAPLES RD 0.12 OVERLAY COMPLETE DECEMBER 2019
FELICITA RD 630 FT N/O MILLER AVE VIA RANCHO PKWY 0.54 OVERLAY POSTPONED TBD
FERN PL BUENA VISTA DR CUL DE SAC 0.26 OVERLAY COMPLETE JANUARY 2020
FLETCHER PT OAK GROVE DR END LOOP 0.20 OVERLAY COMPLETE JUNE 2020
FOURSOME DR GOLF DR NIBLICK DR 0.20 OVERLAY COMPLETE JULY 2020
GANTRY WY BELLEMORE DR CUL DE SAC 0.24 OVERLAY COMPLETE DECEMBER 2019
GARWOOD CT ELKELTON BL CUL DE SAC 0.05 OVERLAY COMPLETE JULY 2020
GAVIOTA CT WHEELING LN CUL DE SAC 0.05 OVERLAY COMPLETE JULY 2020
GILFORD ST DARBY ST CUL DE SAC 0.04 OVERLAY COMPLETE JULY 2020
GOLF DR FOURSOME DR NEREIS DR 0.08 OVERLAY COMPLETE JULY 2020
GRETA ST FIRST ST EL CAJON CL 0.17 OVERLAY COMPLETE MARCH 2020
GREYSTONE AV HOLLY AV CANYON DR 0.13 OVERLAY COMPLETE FEBRUARY 2020
HIDDEN GLEN RD JAPATUL RD END 0.91 OVERLAY COMPLETE MAY 2020
HIGHLAND VALLEY RD HIGHLAND TRAILS DR ARCHIEMOORE RD 2.92 OVERLAY COMPLETE APRIL 2020
HIGHLAND VALLEY RD SD CL ENTER HIGHLAND TRAILS DR 4.13 OVERLAY COMPLETE APRIL 2020
HILL AV (EAST) MISSION RD KALMIA ST 0.06 OVERLAY COMPLETE FEBRUARY 2020
HILL CT S. HILL AV CUL DE SAC 0.05 SEAL COMPLETE OCTOBER 2019
HILLCREST AV JESMOND DR END LOOP 0.22 OVERLAY CPMPLETE APRIL 2020
HWY 8 BUSINESS EC CL LEAVE LAKE JENNINGS PARK RD 2.62 OVERLAY COMPLETE JANUARY 2020
IDAHO AV 270 FT E/O BEAR VALLEY PKWY CITRUS AV 0.26 OVERLAY COMPLETE FEBRUARY 2020
IDAHO AV CITRUS AV ORO VERDE RD 0.73 OVERLAY COMPLETE FEBRUARY 2020
INVERARY DR HILTON HEAD SAWGRASS ST 0.03 OVERLAY COMPLETE APRIL 2020
IOWA ST (EAST) MISSION RD DOUGHERTY ST 0.20 OVERLAY COMPLETE APRIL 2020
ITZAMNA RD ANAHEIM DR AVOCADO BL 0.31 OVERLAY COMPLETE JUNE 2020
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JAPATUL RD HIDDEN GLEN RD LYONS VALLEY RD 2.73 OVERLAY COMPLETE MAY 2020
JAPATUL SPUR JAPATUL RD W JAPATULRD E 0.90 OVERLAY COMPLETE MAY 2020
JESMOND DR JESMOND DENE RD HILLCREST AVE 0.39 OVERLAY COMPLETE APRIL 2020
JULIAN AV PROSPECT AV PETITE LN 0.81 OVERLAY COMPLETE DECEMBER 2019
KALMIA ST N HILL AV N MAIN AV 0.12 OVERLAY COMPLETE FEBRUARY 2020
KALMIA ST ORANGE AV IOWA ST 0.06 SEAL COMPLETE OCTOBER 2019
KELLI LN RIOS CANYON RD CUL DE SAC 0.06 OVERLAY COMPLETE JANUARY 2020
KENTWOOD DR ROYAL DR END CMR 0.10 OVERLAY COMPLETE JUNE 2020
KENWOOD DR CAMPO RD CENTRAL AV 1.13 OVERLAY COMPLETE SEPTEMBER 2020
KOONCE DR BANCROFT DR CUL DE SAC 0.09 OVERLAY COMPLETE JULY 2020
KYRSTEN TERRACE ARNOLD WY CUL DE SAC 0.14 OVERLAY COMPLETE JANUARY 2020
LA GRANADA MIMOSA LOS MORROS 1.26 OVERLAY COMPLETE DECEMBER 2019
LA POSADA WY BLUE JAY DR BLUE JAY DR 0.26 OVERLAY COMPLETE JUNE 2020
LAGO LINDO EL MONTEVIDEO AVENIDA ACACIAS 0.75 OVERLAY COMPLETE JANUARY 2020
LAKE MORENA DR MP 2.0 END CMR 1.37 OVERLAY COMPLETE MAY 2020
LAKEVIEW DR ROYAL DR PLEASANT VIEW DR 0.24 OVERLAY COMPLETE JUNE 2020
LEGACY CT RIOS CANYON RD CUL DE SAC 0.18 OVERLAY COMPLETE JANUARY 2020
LEGACY LN RIOS CANYON RD CUL DE SAC 0.11 OVERLAY COMPLETE JANUARY 2020
LEMONCREST DR RIVERVIEW AVE WINTER GARDENS BL 0.25 OVERLAY POSTPONED TBD
LINK DR PAR DR NIBLICK DR 0.10 OVERLAY COMPLETE JULY 2020
LINK DR TROPHY DR/PAR DR FAIRWAY DR 0.05 SEAL COMPLETE OCTOBER 2019
LITTEN WY BELLEMORE DR CUL DE SAC 0.15 OVERLAY COMPLETE DECEMBER 2019
LIVE OAKS TL BEGIN/Z1037 ROYAL DR 0.39 OVERLAY COMPLETE JUNE 2020
LOCKLAND CT ELKELTON BL CUL DE SAC 0.03 OVERLAY COMPLETE JULY 2020
LOMA DEL SOL DR SAN MIGUEL RD SUNNY VIEW DR 0.19 SEAL COMPLETE OCTOBER 2019
LOUISA DR CALAVO DR AVOCADO BL 0.29 OVERLAY COMPLETE JUNE 2020
MAIN AV (EAST) MISSION RD END CMR 0.32 OVERLAY COMPLETE FEBRUARY 2020
MALAGA WY MERIDA DR CUL DE SAC 0.11 SEAL COMPLETE OCTOBER 2019
MANILA TL LAGUNA TL SPRING RD 0.06 OVERLAY COMPLETE FEBRUARY 2020
MANZANITA LN VIEJAS BL (WEST) VIEJAS BL (EAST) 0.59 OVERLAY COMPLETE FEBRUARY 2020
MARINE VIEW DR MIRAMAR DR CDS 0.33 OVERLAY COMPLETE JANUARY 2020
MEDINAH DR WILLOW GLEN DR/STEELE CANYON |SAWGRASS ST 0.04 OVERLAY COMPLETE APRIL 2020
MEMORY LN BANCROFT DR END 0.08 OVERLAY COMPLETE JULY 2020
MINNESOTA AV DOUGHERTY ST MISSION RD (EAST) 0.20 SEAL COMPLETE OCTOBER 2019
MIRAMAR DR MAR VISTA DR END CMR 0.47 OVERLAY COMPLETE JANUARY 2020
MIRAMAR DR'Y MIRAMAR DR MAR VISTA DR 0.02 OVERLAY COMPLETE JANUARY 2020
MISSION CT ROYAL DR LIVE OAKS TL 0.08 OVERLAY COMPLETE JUNE 2020
MOLLY WOODS AV WISTER DR LEMON GROVE CL 0.19 OVERLAY COMPLETE JUNE 2020
NABAL DR CHALLENGE BL CALAVO DR 0.50 OVERLAY COMPLETE JUNE 2020
NAVEL PL BUENA VISTA DR END CMR 0.20 OVERLAY COMPLETE JANUARY 2020
NIBLICK DR PAR DR BIRDIE DR 0.60 OVERLAY COMPLETE JULY 2020
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NORTH LAKE WOHLFORD RD GUENITO RD WOODS VALLEY RD 1.43 OVERLAY COMPLETE OCTOBER 2019
OAK GROVE DR DETRICK WY FLETCHER PT 0.46 OVERLAY COMPLETE JUNE 2020
OLD HWY 80 250 FT E/O DEODAR TL OAK LN 0.57 OVERLAY COMPLETE MAY 2020
OLD HWY 80 SHOULDERS MP 29.0 MP 30.0 1.00 OVERLAY COMPLETE MAY 2020
OLD HWY 80 SHOULDERS LA POSTA TRUCK TRAIL MP 18.0 1.21 OVERLAY COMPLETE JUNE 2020
OLD HWY 80 SHOULDERS MP 30.0 MP 31.0 1.00 OVERLAY COMPLETE JUNE 2020
OLD JAPATUL RD JAPATUL RD END 0.27 OVERLAY COMPLETE MAY 2020
OLD RANCH RD CARVALOS DR CUL DE SAC 0.09 OVERLAY COMPLETE AUGUST 2020
OLVERA RD CALAVO DR END 0.10 OVERLAY COMPLETE JUNE 2020
OPALOCKA RD RIBBONWOOD RD END CMR 0.30 OVERLAY COMPLETE MAY 2020
ORANGE AV (EAST) MISSION RD KALMIA ST 0.06 SEAL COMPLETE OCTOBER 2019
PALA ST SR-67 RAYMOND AV 0.13 OVERLAY COMPLETE DECEMBER 2019
PALMYRA DR PRIMROSE AV LOVEENY DR 0.24 OVERLAY COMPLETE JANUARY 2020
PAR DR LINK DR FAIRWAY DR 0.30 OVERLAY COMPLETE JULY 2020
PARADISE VALLEY RD ELKELTON BL SD CL ENTER 0.89 OVERLAY COMPLETE SEPTEMBER 2020
PARK ST JESMOND DR CANYON DR 0.03 OVERLAY COMPLETE APRIL 2020
PASADENA AV ELDER ST ALVARADO ST 0.12 SEAL COMPLETE OCTOBER 2019
PASEO AL MONTE ROCKY PASS CUL DE SAC 0.09 OVERLAY COMPLETE FEBRUARY 2020
PASEO DEL LA VISTA WINNETKA DR CUL DE SAC 0.86 OVERLAY COMPLETE JULY 2020
PASEO DEL TERRENO CALLE DE LA ESTRELLA CALLE DE LA FIESTA 0.15 OVERLAY COMPLETE FEBRUARY 2020
PASEO ENCANTADA RUA ALTA VISTA PASEO DEL TERRENO 0.09 OVERLAY COMPLETE FEBRUARY 2020
PECAN PARK LN OLD HWY 80 W OLD HWY 80 E 0.32 OVERLAY COMPLETE JANUARY 2020
PEPPER TREE LN BEGIN CMR CALAVO RD 0.50 OVERLAY COMPLETE APRIL 2020
PEPPER TREE RD CV CITY LIMITS ENTER ANDRIENNE DR 0.13 OVERLAY COMPLETE AUGUST 2020
PERA ALTA DR FLETCHER PT END CMR 0.34 OVERLAY COMPLETE JUNE 2020
PICO AV (EAST) MISSION RD KALMIA ST 0.06 OVERLAY COMPLETE FEBRUARY 2020
PINE CONE DR ROYAL DR END CMR 0.26 OVERLAY COMPLETE JUNE 2020
PINE HILLS CREST RD PERA ALTA DR END CMR 0.05 OVERLAY COMPLETE JUNE 2020
PLAZA BONITA RD END CMR/BRIDGE 160 FT N/O BONITA RD (CV CL LEAVE) 0.34 OVERLAY COMPLETE AUGUST 2020
PLEASANT VIEW DR LAKEVIEW DR END 0.21 OVERLAY COMPLETE JUNE 2020
PLUMOSA AV POINSETTIA AV END 0.33 OVERLAY COMPLETE JANUARY 2020
POTRERO VALLEY RD SR 94 POTRERO CIRCLE EAST 2.06 OVERLAY COMPLETE MAY 2020
PRIMROSE AV VISTA CITY LIMITS LEAVE PLUMOSA AV 0.26 OVERLAY COMPLETE JANUARY 2020
PRINCE EDWARD CT SEA PINES RD CUL DE SAC 0.10 OVERLAY COMPLETE MARCH 2020
PROSPECT AV WOODSIDE AV LEMON CREST DR 0.46 OVERLAY COMPLETE MARCH 2020
QUAIL RD ESCONDIDO CITY LIMITS LEAVE ESCONDIDO CITY LIMITS ENTER 0.25 OVERLAY COMPLETE APRIL 2020
RANCHO BERNARDO RD SAN DIEGO CL LEAVE 4S RANCH PKWY 1.07 OVERLAY COMPLETE FEBRUARY 2020
RANGO WY YAQUI PASS RD BORREGO VALLEY RD 1.10 SEAL COMPLETE OCTOBER 2019
RAYMOND AV ETCHEVERRY ST RAMONA ST 1.00 OVERLAY COMPLETE DECEMBER 2019
RED PONY LN BLOSSOM VALLEY RD RANCH TRAIL DR 0.45 OVERLAY COMPLETE JANUARY 2020
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TULE ACCESS RD (2900' SOUTH OF
RIBBONWOOD RD OPALOCAKA RD) OPALOCKA RD 0.54 OVERLAY COMPLETE MAY 2020
RICE CANYON RD EIGHTH ST MP 2.0 3.06 OVERLAY COMPLETE FEBRUARY 2020
RIOS CANYON RD PECAN PARK LN END CMR / RUIS RD 0.50 OVERLAY COMPLETE JANUARY 2020
ROCKY PASS PINE BL END 0.61 OVERLAY COMPLETE FEBRUARY 2020
ROYAL DR SR-79 COUNTRY CLUB DR 0.56 OVERLAY COMPLETE JUNE 2020
ROYAL DR OLD HWY 80 LIVE OAKS TL 0.31 OVERLAY COMPLETE JUNE 2020
ROYAL GLEN DR DE LUZ RD CUL DE SAC 0.08 SEAL COMPLETE OCTOBER 2019
RUA ALTA VISTA ROCKY PASS END 0.17 OVERLAY COMPLETE FEBRUARY 2020
RUEDA ALCALDE CALLE DE ALCAIDE END 0.03 OVERLAY COMPLETE FEBRUARY 2020
SAN MIGUEL RD BONITA RD CONDUIT RD 0.53 SEAL COMPLETE OCTOBER 2019
SAWGRASS ST CUL DE SAC CUL DE SAC 0.51 OVERLAY COMPLETE APRIL 2020
SCRUB JAY LN ROCKY PASS END 0.04 OVERLAY COMPLETE FEBRUARY 2020
SEA PINES RD SAWGRASS ST CUL DE SAC 0.23 OVERLAY COMPLETE MARCH 2020
SHALOM RD RAMONA OAKS RD CUL DE SAC 0.10 OVERLAY COMPLETE DECEMBER 2019
SIERRA VISTA AV FUERTE RD END/GROSAILA AV 0.42 OVERLAY COMPLETE JUNE 2020
SKYLINE TRUCK TL LYONS VALLEY RD (W) 3500 FT E/O LAWSON VALLEY RD (E) 2.97 OVERLAY COMPLETE JANUARY 2020
SPRING DR SPRING PL END 0.08 OVERLAY COMPLETE JULY 2020
SPRING PL BANCROFT DR SPRING DR 0.07 OVERLAY COMPLETE JULY 2020
SPRING RD LAGUNA TL CALLE DEL BOSQUE 0.13 OVERLAY COMPLETE MAY 2020
STAPLES RD BELLEMORE DR CUL DE SAC 0.25 OVERLAY COMPLETE DECEMBER 2019
STONEHURST DR WILLOW LN BEGIN CMR 0.24 OVERLAY COMPLETE APRIL 2020
STONERIDGE DR ELKELTON BL CUL DE SAC 0.11 OVERLAY COMPLETE JULY 2020
SUNNY VIEW DR CUL DE SAC (W) CUL DE SAC (E) 0.18 SEAL COMPLETE OCTOBER 2019
SUNUP CT SUNNY VIEW DR CUL DE SAC 0.04 SEAL COMPLETE OCTOBER 2019
SWEETWATER RD BONITA RD QUARRY RD 0.68 OVERLAY COMPLETE JULY 2020
SWITZER DR BANCROFT DR CUL DE SAC 0.10 OVERLAY COMPLETE JULY 2020
TODOS SANTOS MERIDA DR CUL DE SAC 0.15 SEAL COMPLETE OCTOBER 2019
TRANQUILITY LN SHALOM RD CUL DE SAC 0.05 OVERLAY COMPLETE DECEMBER 2019
TROPHY DR BIRDIE DR FAIRWAY DR 0.23 OVERLAY COMPLETE JULY 2020
TROPHY DR TURF LN LINK DR/PAR DR 0.14 SEAL COMPLETE OCTOBER 2019
TROY ST SWEETWATER RD BANCROFT DR 0.46 OVERLAY COMPLETE JULY 2020
TURF LN TROPHY DR END CMR 0.03 SEAL COMPLETE OCTOBER 2019
VALLEY CENTER RD CATTLE GUARD 1 SUNSET RD 1.78 OVERLAY COMPLETE DECEMBER 2019
VALLEY CENTER RD SUNSET RD 400' W/O LIZARD ROCKS RD 2.62 OVERLAY COMPLETE DECEMBER 2019
VIA CARLOTTA AVENIDA MARCELLA CUL DE SAC 0.04 OVERLAY COMPLETE APRIL 2020
VIA DE LA VALLE SD CL LEAVE CLAZADA DE BOSQUE 1.64 OVERLAY COMPLETE MAY 2020
VIA DE LA VALLE SD CL LEAVE SD CL ENTER 0.23 OVERLAY COMPLETE MAY 2020
VIA DE LAURENCIO CHULA VISTA CL ENTER CARVALOS DR 0.11 OVERLAY COMPLETE AUGUST 2020
VIA DEL PARQUE CALAVO DR CUL DE SAC 0.14 OVERLAY COMPLETE JULY 2020
VIA DIANA AVENIDA MARCELLA CUL DE SAC 0.04 OVERLAY COMPLETE APRIL 2020
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VIA ELENA AVENIDA MARCELLA CUL DE SAC 0.03 OVERLAY COMPLETE APRIL 2020
VIA GERMO VIA GRANERO CUL DE SAC 0.03 OVERLAY COMPLETE APRIL 2020
VIA GRANERO CALLE LIMONERO AVENIDA MARCELLA 0.28 OVERLAY COMPLETE APRIL 2020
VIA ISABEL AVENIDA MARCELLA CUL DE SAC 0.06 OVERLAY COMPLETE APRIL 2020
VIA JACQUELINA AVENIDA MARCELLA CUL DE SAC 0.04 OVERLAY COMPLETE APRIL 2020
VIA MANDRIL PASEO DE LA VISTA CUL DE SAC 0.07 OVERLAY COMPLETE JULY 2020
VIA MERCADO SR 94 CALLE VERDER 0.15 OVERLAY COMPLETE APRIL 2020
VIA NICOLE AVENIDA MARCELLA CUL DE SAC 0.09 OVERLAY COMPLETE APRIL 2020
VIA ORANGE WY AUSTIN DR CUL DE SAC 0.24 OVERLAY COMPLETE JULY 2020
VIA SELMA CALLE LORNZANA CUL DE SAC 0.04 OVERLAY COMPLETE APRIL 2020
VIA ZAPATA AVENIDA MARCELLA CUL DE SAC 0.08 OVERLAY COMPLETE APRIL 2020
VIEW ST MAIN AV IOWA ST 0.19 OVERLAY COMPLETE APRIL 2020
VIEW ST DE LUZ RD MAIN AV 0.06 SEAL COMPLETE OCTOBER 2019
VINE ST (EAST) MISSION RD END CMR 0.15 OVERLAY COMPLETE APRIL 2020
VIRGINIAN LN WISTER DR E WISTER DR W 0.19 OVERLAY COMPLETE JUNE 2020
VISTA ABIERTA CAMINO MONTE SOMBRA CUL DE SAC 0.35 OVERLAY COMPLETE DECEMBER 2019
VISTA DEL SOL CONRAD DR END 0.13 OVERLAY COMPLETE JUNE 2020
VISTA DR PEPPER TREE DR END CMR /UNNAMED RD 0.31 OVERLAY COMPLETE AUGUST 2020
VISTA VICENTE CT VISTA VICENTE DR CUL DE SAC 0.04 OVERLAY COMPLETE DECEMBER 2019
VISTA VICENTE DR SAN VICENTE RD BARONA MESA RD 1.02 OVERLAY COMPLETE DECEMBER 2019
VISTA VICENTE WY VISTA VICENTE DR CUL DE SAC 0.11 OVERLAY COMPLETE DECEMBER 2019
WALLACE DR PASEO DE LA VISTA CUL DE SAC 0.12 OVERLAY COMPLETE JULY 2020
WELCOME WY ROMONA OAKS RD BELLEMORE DR 0.05 OVERLAY COMPLETE DECEMBER 2019
WEST DOUGHERTY ST DE LUZ RD END CMR 0.10 SEAL COMPLETE OCTOBER 2019
WHEELING LN BUTTERNUT HALLOW LN WINNETKA DR 0.25 OVERLAY COMPLETE JULY 2020
WILLOW GLEN RD (EAST) MISSION RD STAGE COACH /END PVMT 2.16 OVERLAY COMPLETE APRIL 2020
WILLOW LN BEGIN CMR END CMR 0.34 OVERLAY COMPLETE MAY 2020
WINTER GARDENS BL SAPOTA DR LEMON CREST DR 1.31 OVERLAY COMPLETE MARCH 2020
WISCONSIN AV ELDER ST ALVARADO ST 0.12 SEAL COMPLETE OCTOBER 2019
WISTER DR GROSSMONT BL END LOOP 0.52 OVERLAY COMPLETE JUNE 2020
YAQUI PASS RD RAM HILLS RD 1700 FT S/O RAM HILLS RD 0.32 SEAL COMPLETE OCTOBER 2019
YAQUI PASS RD BORREGO SPRINGS RD END CMR 1.16 SEAL COMPLETE OCTOBER 2019
YUCATAN WY MERIDA DR CUL DE SAC 0.09 SEAL COMPLETE OCTOBER 2019
ZST CANYON DR STONEHURST DR 0.03 OVERLAY COMPLETE APRIL 2020
FISCAL YEAR 18/19 TOTAL MILES 132.15

Page 7 of 15




LENGTH TREATMENT
ROAD FROM TO M TYPE ROAD STATUS EST. COMPLETION

Fiscal Year 19/20 Road Resurfacing Project Status

(Construction Estimated to Occur from Summer 2020 to Summer 2021)

The Department of Public Works is in the process of issuing seven road resurfacing contracts in the unincorporated areas of San Diego County totaling more than 140 miles.
Construction began in the summer and fall of 2020 and is estimated to take between 4 and 8 months to complete. The following list identifies each road segment for
construction contracts that have been issued. The Road Status below is identified as 'Planned' for upcoming work and 'Complete’ for resurfacing activities that have
finished. The estimated completion times below are based on schedules provided by the contractor prior to the start of work and are subject to change due to weather,
road conditions and other factors. This table is informational only and updated monthly. Please call (858) 694-3096 for any questions or concerns regarding the information
listed below.

ROAD FROM TO LENGTH TREATMENT ROAD STATUS EST. COMPLETION
MlI. TYPE

ADRIANA ST SAFFORD AV BRUCKER AV 0.10 OVERLAY PLANNED FALL 2020
ALENE ST NOELINE AV PARKBROOK ST 0.18 OVERLAY PLANNED FALL 2020
AMYS ST PRESIOCA ST CUL DE SAC 0.08 OVERLAY PLANNED FALL 2020
ANDORRA WY BONITA RD GLEN ABBEY BL 0.09 OVERLAY PLANNED FALL 2020
ASHWOOD ST LAUREL ST MAPLEVIEW ST 0.11 OVERLAY PLANNED FALL 2020
AUTOCROSS CT DONAHUE DR CUL DE SAC 0.06 OVERLAY PLANNED FALL 2020
AVENIDA DE ACACIAS LA FLECHA PASEO DELICIAS 0.06 OVERLAY PLANNED WINTER 2020/2021
AVENIDA DE ROBLES VERDE SR-94 ECM 0.48 OVERLAY PLANNED WINTER 2020/2021
AVENIDA DEL CHARRO BLANCO TERRACE CUL DE SAC 0.34 OVERLAY PLANNED FALL 2020
AVOCADO VILLAGE CT CALLE VERDE CUL DE SAC 0.07 OVERLAY PLANNED WINTER 2020/2021
AVOYER PL ESTRELLA DR CUL DE SAC 0.09 OVERLAY PLANNED WINTER 2020/2021
AZALEA AV EAGLE PEAK RD BLUE JAY DR 0.65 OVERLAY PLANNED FALL 2020
BANOCK ST LA PRESA AV ST GEORGE ST 0.39 OVERLAY PLANNED FALL 2020
BARONA MESA RD SAN VICENTE RD VISTA VICENTE DR 0.73 OVERLAY PLANNED FALL 2020
BARONA MESA WY CALISTOGA PL BARONA MESA RD 0.11 OVERLAY PLANNED FALL 2020
BARRINGTON CT WINNETKA DR CUL DE SAC 0.09 OVERLAY PLANNED FALL 2020
BASS RD OAK DR END 0.18 OVERLAY PLANNED WINTER 2020/2021
BEECHTREE ST LAUREL ST PINO DR 0.41 OVERLAY PLANNED FALL 2020
BIG WAGON RD SOUTH GRADE RD CUL DE SAC 0.27 OVERLAY PLANNED FALL 2020
BIG WHEEL WY BIG WAGON RD CUL DE SAC 0.05 OVERLAY PLANNED FALL 2020
BIRCH ST SWEETWATER LN PRESIOCA ST 0.24 OVERLAY PLANNED FALL 2020
BLANCO TERRACE AVENIDA DEL CHARRO CUL DE SAC 0.08 OVERLAY PLANNED FALL 2020
BLARNEY AV KENORA DR TRALEE TERRACE 0.06 OVERLAY PLANNED FALL 2020
BLUEGILL DR CANADIAN HONKER RD WHITE GOOSE RD 0.20 OVERLAY PLANNED WINTER 2020/2021
BORREGO SPRINGS RD HENDERSON CANYON RD CHRISTMAS CIRCLE DR N 3.26 SEAL PLANNED FALL 2020
BORREGO VALLEY RD END CMR PALM CANYON DR 3.70 SEAL PLANNED FALL 2020
BOYNE ST SUMMERFIELD DR BRAY AV 0.22 OVERLAY PLANNED FALL 2020
BRAY AV TRAYLEE TERRACE CUL DE SAC 0.11 OVERLAY PLANNED FALL 2020
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BRUCKER AV ORVILLE ST CUL DE SAC 0.34 OVERLAY PLANNED FALL 2020
BUBBLING LN BUBBLING WELLS RD END CMR 0.05 OVERLAY PLANNED FALL 2020
BUBBLING WELLS RD EAST LAKEVIEW RD END CMR 0.28 OVERLAY PLANNED FALL 2020
BUCKTHORN TL SLEEPY HOLLOW SEQUAN LN 0.05 OVERLAY PLANNED WINTER 2020/2021
CAHUILLA RD BORREGO SPRINGS RD SADDLE RD 0.54 SEAL PLANNED FALL 2020
CALISTOGA DR VISTA VICENTE DR W VISTA VICENTE DR E 0.35 OVERLAY PLANNED FALL 2020
CALISTOGA PL CALISTOGA DR CUL DE SAC 0.55 OVERLAY PLANNED FALL 2020
CAMINO DEL NORTE RANCHO BERNARDO RD DOVE CANYON RD 0.54 OVERLAY PLANNED WINTER 2020/2021
CAMINO SAN BERNARDO RANCHO BERNARDO RD CAMINO DEL NORTE WB RAMPS 0.62 OVERLAY PLANNED WINTER 2020/2021
CANADIAN HONKER DR MOLCHAN RD END PAVEMENT 0.26 OVERLAY PLANNED WINTER 2020/2021
CANVASBACK DR BLUEGILL DR END 0.21 OVERLAY PLANNED WINTER 2020/2021
CANYON RD HARNESS ST CUL DE SAC 0.06 OVERLAY PLANNED FALL 2020
CARAWAY ST CASTLE COURT DR JULIAN AV 0.07 OVERLAY PLANNED FALL 2020
CAROWAY CT WILDWIND DR CUL DE SAC 0.08 OVERLAY PLANNED WINTER 2020/2021
CASTANO LN RIDGE HILL RD AVENIDA DEL CHARRO 0.16 OVERLAY PLANNED FALL 2020
CASTLE COURT DR BEGIN CMR END CMR 0.38 OVERLAY PLANNED FALL 2020
CERRO VISTA WY DEL AMO RD CUL DE SAC 0.16 OVERLAY PLANNED FALL 2020
CHERIMOYA ST LYONS VALLEY RD MYRTLE ST 0.07 OVERLAY PLANNED WINTER 2020/2021
CHIPMUNK LN WILD OAK RD CUL DE SAC 0.06 OVERLAY PLANNED WINTER 2020
COASTWOOD RD CAMINO SAN BERNARDO GOLDEN TOP RD 0.25 OVERLAY PLANNED WINTER 2020/2021
COCHERA RD LOS COCHES RD SINSONTE LN 0.11 OVERLAY PLANNED FALL 2020
COMPADRE WY DEL AMO RD CUL DE SAC 0.11 OVERLAY PLANNED FALL 2020
CORDIAL RD RIDGE HILL RD HAWICK DR 0.49 OVERLAY PLANNED FALL 2020
CORRAL CANYON RD CENTRAL AV CHULA VISTA CL 1.19 OVERLAY PLANNED FALL 2020
CORTA MADRE WY DEL AMO RD CUL DE SAC 0.12 OVERLAY PLANNED FALL 2020
COUNTRY CLUB PL KENWOOD DR CUL DE SAC 0.15 OVERLAY PLANNED FALL 2020
CUISSE LN BARTIZON DR CUL DE SAC 0.09 SEAL PLANNED FALL 2020
DEGEN DR SWEETWATER RD RIBBONWOOD RD 0.61 OVERLAY PLANNED FALL 2020
DEHESA RD 500' E/O SPRINGTIME WY EC CL LEAVE 0.91 OVERLAY PLANNED FALL 2020
DEL AMO CT DEL AMO RD CUL DE SAC 0.06 OVERLAY PLANNED FALL 2020
DEL AMO PL DEL AMO RD CUL DE SAC 0.07 OVERLAY PLANNED FALL 2020
DEL AMO RD ARENA DR ARENA WY 0.81 OVERLAY PLANNED FALL 2020
DEODAR TL OLD HWY 80 END CMR 0.13 OVERLAY PLANNED WINTER 2020/2021
DIEGUENO RD CAHUILLA RD VERBENA DR 0.25 SEAL PLANNED FALL 2020
DONAHUE DR WIND RIVER RD HILLSDALE RD 0.74 OVERLAY PLANNED WINTER 2020/2021
DOVE AV LAKE VIEW DR CANADIAN HONKER RD 0.04 OVERLAY PLANNED WINTER 2020/2021
DOVEVIEW CT SUMMERFIELD ST/QUAILVIEW ST CUL DE SAC 0.04 OVERLAY PLANNED FALL 2020
DUTTON DR NABAL DR END 0.45 OVERLAY PLANNED WINTER 2020/2021
EST TWELFTH ST END CMR 0.11 OVERLAY PLANNED FALL 2020
EAGLE PEAK RD PINE HILLS RD BLUE JAY DR 1.35 OVERLAY PLANNED FALL 2020
EAST LAKEVIEW RD WEST LAKEVIEW RD/LAKEVIEW RD  |HIGHWAY 8 BUSINESS 0.71 OVERLAY PLANNED FALL 2020
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EL CERRO DR EAST LAKEVIEW RD CUL DE SAC 0.12 OVERLAY PLANNED FALL 2020
EL MIRAR LOS MORROS CUL DE SAC 0.18 OVERLAY PLANNED WINTER 2020/2021
EL SECRETO RAMBLA DE LAS FLORES AVENIDA MARAVILLAS 0.90 OVERLAY PLANNED WINTER 2020/2021
ELEVENTH ST SR-67 SAN VICENTE RD 0.52 OVERLAY PLANNED FALL 2020
ESTRELLA DR CONRAD DR LOMO DEL SUR 0.50 OVERLAY PLANNED WINTER 2020/2021
ETCHING WY EAST LAKEVIEW RD GIDEON CIRCLE 0.06 OVERLAY PLANNED FALL 2020
FOOTHILL BL WILD OAK RD CUL DE SAC 0.16 OVERLAY PLANNED WINTER 2020/2021
FOOTHILL BL SEQUAN LN/PINE BL END CMR 0.11 OVERLAY PLANNED WINTER 2020/2021
FOREST DR KAYWOOD DR CDS 0.54 OVERLAY PLANNED WINTER 2020/2021
FOYT CT DONAHUE DR CUL DE SAC 0.03 OVERLAY PLANNED WINTER 2020/2021
FRANCES DR HARBISON CANYON RD MTN VIEW RD/ALMYRA RD 0.33 OVERLAY PLANNED FALL 2020
FREDERICK ST GILLISPIE DR THAYER DR 0.18 OVERLAY PLANNED FALL 2020
GARDEN KNOLL WY KNOLL CREST PL CUL DE SAC 0.07 OVERLAY PLANNED FALL 2020
GIDEON CIRCLE ETCHING WY MARJAY DR 0.25 OVERLAY PLANNED FALL 2020
GILLISPIE DR JAMACHA BL JAMACHA RD 0.50 OVERLAY PLANNED FALL 2020
GLEN ABBEY BL BONITA RD CUL DE SAC 0.43 OVERLAY PLANNED FALL 2020
GOLDENTOP RD COASTWOOD RD CUL DE SAC (NORTH) 0.20 OVERLAY PLANNED WINTER 2020/2021
GORRION CT CORDIAL RD CUL DE SAC 0.04 OVERLAY PLANNED FALL 2020
GRANDVIEW DR LAWLER CT EDGEWOOD DR 0.46 OVERLAY PLANNED FALL 2020
GRANDVIEW DR FUERTE DR LAWLER CT 1.01 OVERLAY PLANNED FALL 2020
GREENVIEW PL KENWOOD DR CUL DE SAC 0.22 OVERLAY PLANNED FALL 2020
HAWICK DR CORDIAL RD CUL DE SAC 0.26 OVERLAY PLANNED FALL 2020
HAWICK TERR CORDIAL RD CUL DE SAC 0.23 OVERLAY PLANNED FALL 2020
HEATHERWOOD DR STEELE CANYON RD CUL DE SAC 0.19 OVERLAY PLANNED WINTER 2020/2021
HENDERSON CANYON RD BORREGO SPRINGS RD BORREGO VALLEY RD 2.23 SEAL PLANNED FALL 2020
HIEL ST SAFFORD AV BRUCKER AV 0.14 OVERLAY PLANNED FALL 2020
HIGHGROVE DR SR-78 END CMR 0.31 OVERLAY PLANNED WINTER 2020/2021
HIGHLAND VALLEY RD 800' W/O SR-67 ADRIENNE WY 0.83 OVERLAY PLANNED FALL 2020
HIGHLANDS VIEW RD SOUTH GRADE RD END CMR/HIGHLAND VIEWS RD 0.23 OVERLAY PLANNED FALL 2020
HOTZ ST NOELINE AV PARKBROOK ST 0.17 OVERLAY PLANNED FALL 2020
INDIAN HEAD CT BARONA MESA RD CUL DE SAC 0.22 OVERLAY PLANNED FALL 2020
JACKSON PL ROCK SPRINGS RD CUL DE SAC 0.06 OVERLAY PLANNED WINTER 2020/2021
JAYLEE AV CARLSBAD ST ELKELTON BL 0.22 OVERLAY PLANNED FALL 2020
JEFFER LN GRANDVIEW DR CUL DE SAC 0.06 OVERLAY PLANNED FALL 2020
KATY CT GRANDVIEW DR CUL DE SAC 0.08 OVERLAY PLANNED FALL 2020
KAYJAY CT KAYJAY LN CUL DE SAC 0.03 OVERLAY PLANNED FALL 2020
KAYJAY LN EAST LAKEVIEW RD END CMR 0.14 OVERLAY PLANNED FALL 2020
KAYWOOD CR FOREST DR CDS 0.11 OVERLAY PLANNED WINTER 2020/2021
KAYWOOD CT FOREST DR CDS 0.07 OVERLAY PLANNED WINTER 2020/2021
KAYWOOD DR NORTH AV END CMR 0.74 OVERLAY PLANNED WINTER 2020/2021
KAYWOOD LN FOREST DR CDS 0.11 OVERLAY PLANNED WINTER 2020/2021
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KAYWOOD PL KAYWOOD WY CDS 0.03 OVERLAY PLANNED WINTER 2020/2021
KAYWOOD TR FOREST DR CDS 0.13 OVERLAY PLANNED WINTER 2020/2021
KAYWOOD WY FOREST DR CDS 0.18 OVERLAY PLANNED WINTER 2020/2021
KELBURN AV CARLSBAD ST ELKELTON BL 0.22 OVERLAY PLANNED FALL 2020
KELSO ST SAFFORD AV BRUCKER AV 0.12 OVERLAY PLANNED FALL 2020
KENORA WOODS LN KENORA DR CUL DE SAC 0.09 OVERLAY PLANNED FALL 2020
KENWOOD CT KENWOOD DR CUL DE SAC 0.07 OVERLAY PLANNED FALL 2020
KENWOOD DR CAMPO RD COUNTRY CLUB PL 0.09 OVERLAY PLANNED FALL 2020
KIMBER LN MARJAY DR CUL DE SAC 0.06 OVERLAY PLANNED FALL 2020
KNOLL CREST PL WINTER GARDENS BL CUL DE SAC 0.14 OVERLAY PLANNED FALL 2020
LA FLECHA LA GRACIA PASEO DELICIAS 0.31 OVERLAY PLANNED WINTER 2020/2021
LA GRANADA VIA DE SANTA FE PASEO DELICIAS 0.13 OVERLAY PLANNED WINTER 2020/2021
LA HAINA PL LA HAINA ST CUL DE SAC 0.02 OVERLAY PLANNED FALL 2020
LA HAINA ST FOURTEENTH ST CUL DE SAC 0.09 OVERLAY PLANNED FALL 2020
LAKE JENNINGS PARK RD (NON -
CT R/W) OLDE HWY 80/RIDGE HILL RD JACK OAK RD 0.75 OVERLAY PLANNED WINTER 2020/2021
LAKE JENNINGS PARK RD (W/IN - PLANNED WINTER 2020/2021
CTR/W) OLDE HWY 80/RIDGE HILL RD JACK OAK RD 0.75 OVERLAY
LAKE VIEW DR MORENA VIEW DR QUAILRD 0.14 OVERLAY PLANNED WINTER 2020/2021
LANCE AV CARLSBAD ST ELKELTON BL 0.22 OVERLAY PLANNED FALL 2020
LANGHOLM RD RIDGE HILL RD ROSADA WY 0.31 OVERLAY PLANNED FALL 2020
LAUREL ST RIVER ST BEECHTREE ST 0.46 OVERLAY PLANNED FALL 2020
LEBANON RD OLD HWY 80 CORTE MADERA RD 0.38 OVERLAY PLANNED WINTER 2020/2021
LEDGE AV LEDGESIDE ST END CMR 0.03 OVERLAY PLANNED FALL 2020
LEDGESIDE ST LEDGEVIEW AV SOUTH BARCELONA ST 0.32 OVERLAY PLANNED FALL 2020
LEDGEVIEW AV AUSTIN DR END CMR 0.24 OVERLAY PLANNED FALL 2020
LEMON PL SUNNY SLOPE DR END 0.10 OVERLAY PLANNED WINTER 2020/2021
LEMON PLY SUNNY SLOPE DR LEMON PL 0.01 OVERLAY PLANNED WINTER 2020/2021
LITTLE BROOK LN BUBBLING WELLS RD END CMR 0.05 OVERLAY PLANNED FALL 2020
LOBELIA DR PRIMROSE AV ROBELINI DR 0.20 OVERLAY PLANNED WINTER 2020/2021
LOS COCHES RD CASTLE COURT DR VIA DIEGO 1.08 OVERLAY PLANNED FALL 2020
LOS MORROS LA GRANADA EL CAMINO REAL 0.94 OVERLAY PLANNED WINTER 2020/2021
LOS MORROS LA BAJADA LA GRANADA 0.32 OVERLAY PLANNED WINTER 2020/2021
LOUISE LN SUMMIT DR BRIARWOOD CT/END CMR 0.04 OVERLAY PLANNED WINTER 2020/2021
LYONS VALLEY RD SKYLINE TRUCK TL ORANGE ST 0.77 OVERLAY PLANNED WINTER 2020/2021
MAJELLA DR DEL AMO RD CUL DE SAC 0.10 OVERLAY PLANNED FALL 2020
MALLARD DR BASS RD END 0.21 OVERLAY PLANNED WINTER 2020/2021
MANZANITA VIEW RD SOUTH GRADE RD CUL DE SAC 0.22 OVERLAY PLANNED FALL 2020
MARJAY DR LAKEVIEW RD CUL DE SAC 0.29 OVERLAY PLANNED FALL 2020
MARKY WY GRANDVIEW DR CUL DE SAC 0.11 OVERLAY PLANNED FALL 2020
MATTY CT GRANDVIEW DR CUL DE SAC 0.03 OVERLAY PLANNED FALL 2020
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MCLEES CT REES RD CUL DE SAC 0.10 OVERLAY PLANNED WINTER 2020/2021
MESETA LN LOS COCHES RD SINSONTE LN 0.08 OVERLAY PLANNED FALL 2020
MILBURN AV CARLSBAD ST ELKELTON BL 0.22 OVERLAY PLANNED FALL 2020
MOLCHAN RD OAK DR LAKE MORENO DR 0.26 OVERLAY PLANNED WINTER 2020/2021
MORENA VIEW DR BEGIN CMR END CMR 0.08 OVERLAY PLANNED WINTER 2020/2021
MORENA VIEW DR MOLCHAN RD END CMR 0.15 OVERLAY PLANNED WINTER 2020/2021
MOUNTAIN VIEW DR CANYON CREST DR END CMR 0.59 OVERLAY PLANNED WINTER 2020/2021
MOUNTIAN VIEW RD LA CRESTA BL FRANCES DR 2.48 OVERLAY PLANNED FALL 2020
MT HELIX DR VIVERA DR VIVERA DR 1.32 OVERLAY PLANNED FALL 2020
MT HELIX DR FUERTE DR VIVERA DR 0.22 OVERLAY PLANNED FALL 2020
MYRTLE ST ORANGE ST END CMR 0.23 OVERLAY PLANNED WINTER 2020/2021
NAVEL PL SUNNY SLOPE DR END CMR 0.08 OVERLAY PLANNED WINTER 2020/2021
NAVEL PLY SUNNY SLOPE DR NAVEL PL 0.02 OVERLAY PLANNED WINTER 2020/2021
NIGHT STAR CT NIGHT STAR PL CUL DE SAC 0.05 OVERLAY PLANNED WINTER 2020/2021
NIGHT STAR PL VICTORIA MEADOWS DR CUL DE SAC 0.15 OVERLAY PLANNED WINTER 2020/2021
NORDAHL RD AVOCADO WY ESCONDIDO CL ENTER 0.76 OVERLAY PLANNED WINTER 2020/2021
NORTH AV KAYWOOD DR END CMR 0.21 OVERLAY PLANNED WINTER 2020/2021
NORTH BARCELONA ST SAN JUAN ST CAMPO RD 0.06 OVERLAY PLANNED WINTER 2020/2021
NORTH BONITA ST SAN JUAN ST CAMPO RD 0.06 OVERLAY PLANNED WINTER 2020/2021
OAKLEAF CT BOYNE ST CUL DE SAC 0.03 OVERLAY PLANNED FALL 2020
OLD HWY 80 450" W/O MCCAIN VALLEY RD 745' W/O MP 28.0 0.48 OVERLAY PLANNED WINTER 2020/2021
OLD HWY 80 2070' E/O MP 31.0 600' E/O MP 32.0 0.73 OVERLAY PLANNED WINTER 2020/2021
OLD HWY 80 SHOULDER MP 29.0 745' W/O MP 28.0 1.14 OVERLAY PLANNED WINTER 2020/2021
OLD HWY 80 SHOULDER MP 31.0 600' E/O MP 32.0 1.11 OVERLAY PLANNED WINTER 2020/2021
ORANGE ST LYONS VALLEY RD MYRTLE ST 0.08 OVERLAY PLANNED WINTER 2020/2021
ORCHARD AV VALLEY VEIW BL END 0.33 OVERLAY PLANNED FALL 2020
ORVILLE ST SWEETWATER RD THAYER DR 0.43 OVERLAY PLANNED FALL 2020
OSAGE ST PARKBROOK ST INNSDALE AV 0.42 OVERLAY PLANNED FALL 2020
OSAGE ST PECOS ST SAN MIGUEL ST (SOUTH) 0.26 OVERLAY PLANNED FALL 2020
PALM CANYON DR* CHRISTMAS CIRCLE DR E PEG LEG RD 4.29 SEAL PLANNED FALL 2020
PANCHOY DR PUEBLA DR FUERTE DR 0.09 OVERLAY PLANNED WINTER 2020/2021
PAR FOUR DR STEELE CANYON RD END CMR 0.30 OVERLAY PLANNED WINTER 2020/2021
PASEO CASTANADA VIA PICANTE 0.13 OVERLAY PLANNED WINTER 2020/2021
PASEO OROZCO VIA MERIDA CUL DE SAC 0.02 OVERLAY PLANNED WINTER 2020/2021
PASEO SALAMONER VIA PICANTE CUL DE SAC 0.13 OVERLAY PLANNED WINTER 2020/2021
PECOS ST BANOCK ST JAMACHA BL 0.45 OVERLAY PLANNED FALL 2020
PINE BL SEQUAN LN/FOOTHILL BL DEER CREEK TL 0.35 OVERLAY PLANNED WINTER 2020/2021
PINE CREEK RD PINE CREEK CROSSING END CMR 0.87 OVERLAY PLANNED WINTER 2020/2021
PINE HILLS RD BOULDER CREEK RD PINE RIDGE WY 0.80 OVERLAY PLANNED FALL 2020
PINE RIDGE WY PINE HILLS RD PINE RIDGE AV 0.38 OVERLAY PLANNED FALL 2020
PINE VALLEY RD OLD HWY 80 END CMR 0.21 OVERLAY PLANNED WINTER 2020/2021
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PINNACLE LN VIVERA DR END CMR 0.09 OVERLAY PLANNED FALL 2020
PINO DR RINGNECK CT LAKE JENNINGS PARK RD 0.66 OVERLAY PLANNED FALL 2020
PRESIOCA ST JAMACHA RD AMYS ST 0.38 OVERLAY PLANNED FALL 2020
PRIMROSE AV VISTA CL LEAVE/ROBELINI DR VISTA CL ENTER 0.66 OVERLAY PLANNED WINTER 2020/2021
PRINCE LN CALAVO DR END 0.05 OVERLAY PLANNED WINTER 2020/2021
PROTEA DR VISTA DEL CANYON RD END 0.06 OVERLAY PLANNED FALL 2020
PUEBLA DR CALAVO DR AVOCADO BL 0.24 OVERLAY PLANNED WINTER 2020/2021
QUAILRD OAK DR END 0.30 OVERLAY PLANNED WINTER 2020/2021
QUAILCREEK LN KENORA DR TRALEE TERRACE 0.07 OVERLAY PLANNED FALL 2020
QUAILVIEW CT SUMMERFIELD ST CUL DE SAC 0.03 OVERLAY PLANNED FALL 2020
QUAILVIEW ST BOYNE ST SUMMERFIELD ST/QUAILVIEW CT 0.20 OVERLAY PLANNED FALL 2020
QUEEN AV CALAVO DR AVOCADO BL 0.60 OVERLAY PLANNED WINTER 2020/2021
RAMONA OAKS RD SAN VICENTE RD DAZA DR 0.92 OVERLAY PLANNED FALL 2020
RANCHO DEL VILLA LAKE JENNINGS PK RD CUL DE SAC 0.12 OVERLAY PLANNED WINTER 2020/2021
RANCHO DIEGUENO RD SAN DIEGUITO RD RANCHO SANTA FE FARMS RD 1.23 OVERLAY PLANNED WINTER 2020/2021
RANCHO SANTA FE FARMS RD RANCHO DIEGUENO RD POCO LAGO 0.20 OVERLAY PLANNED WINTER 2020/2021
REES RD ROCK SPRINGS RD EL NORTE PKWY/END CMR 0.34 OVERLAY PLANNED WINTER 2020/2021
RESERVOIR DR LYONS VALLEY RD END CMR 0.15 OVERLAY PLANNED WINTER 2020/2021
RIDGE HILL RD CORDIAL RD CUL DE SAC 0.12 OVERLAY PLANNED FALL 2020
RINGNECK CT PINO DR CUL DE SAC 0.06 OVERLAY PLANNED FALL 2020
RIPPLE LN BUBBLING WELLS RD END CMR 0.05 OVERLAY PLANNED FALL 2020
RIVER ST WOODSIDE AV LAUREL ST 0.28 OVERLAY PLANNED FALL 2020
ROBLE GRANDE LN ROBLE GRANDE RD CUL DE SAC 0.15 OVERLAY PLANNED FALL 2020
ROBLE GRANDE RD TAVERN ROAD END 0.34 OVERLAY PLANNED FALL 2020
ROBLE GRANDE TR ROBLE GRANDE TR N ROBLE GRANDE TR S 0.15 OVERLAY PLANNED FALL 2020
ROSADA CT AVENIDA DEL CHARRO CUL DE SAC 0.02 OVERLAY PLANNED FALL 2020
ROSADA WY LANGHOLM RD AVENIDA DEL CHARRO/ROSADA CT 0.15 OVERLAY PLANNED FALL 2020
ROSEGLEN PL KENWOOD CT CUL DE SAC 0.02 OVERLAY PLANNED FALL 2020
RUDDY DR BASS RD END 0.10 OVERLAY PLANNED WINTER 2020/2021
SADDLE RD DIEGUENO RD OCOTILLO CIRCLE 0.37 SEAL PLANNED FALL 2020
SAFFORD AV ST GEORGE ST ORVILLE ST 0.22 OVERLAY PLANNED FALL 2020
SAGE DR POPPY DR OAK DR 0.24 OVERLAY PLANNED WINTER 2020/2021
SAGE VIEW DRIVE MANZANITA VIEW RD CUL DE SAC 0.22 OVERLAY PLANNED FALL 2020
SAN DIEGUITO RD SAN DIEGO CITY LIMITS EL APAJO 0.96 OVERLAY PLANNED WINTER 2020/2021
SAN ELIJO LA GRANADA LOS MORROS 0.15 OVERLAY PLANNED WINTER 2020/2021
SAN FELIPE RD SR-79 MONTEZUMA VALLEY RD 4.68 SEAL PLANNED FALL 2020
SAN JUAN ST BEGIN CMR(210' W/O N BONITA ST) [NORTH GRANADA AV 0.29 OVERLAY PLANNED WINTER 2020/2021
SAN JUHN ST OSAGE ST JAMACHA BL 0.14 OVERLAY PLANNED FALL 2020
SAN MIGUEL RD CONDUIT RD PROCTOR VALLEY RD 0.42 OVERLAY PLANNED FALL 2020
SAN MIGUEL ST OSAGE ST (N) JAMACHA BL 0.10 OVERLAY PLANNED FALL 2020
SAN VICENTE RD WARNOCK DR H ST/10TH ST 1.60 OVERLAY PLANNED FALL 2020
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SARAYFAYE CT MCLEES CT CUL DE SAC 0.08 OVERLAY PLANNED WINTER 2020/2021
SCHAUMBERG PL WINNETKA DR CUL DE SAC 0.14 OVERLAY PLANNED FALL 2020
SEQUAN LN BUCKTHORN TL PINE BL/FOOTHILL BL 0.07 OVERLAY PLANNED WINTER 2020/2021
SEVENTH ST 150' S/O OLIVE ST ASHLEY RD/TELFORD LN 0.89 OVERLAY PLANNED FALL 2020
SHOOTING STAR PL VICTORIA MEADOWS DR VICTORI CR 0.30 OVERLAY PLANNED WINTER 2020/2021
SINSONTE LN COCHERA RD CUL DE SAC 0.25 OVERLAY PLANNED FALL 2020
SIXTH ST SR78 TELFORD LN 0.73 OVERLAY PLANNED FALL 2020
SKYLINE TRUCK TL MP 1.0 MP 3.0 2.00 OVERLAY PLANNED WINTER 2020/2021
SLEEPY HOLLOW VALLEY VIEW TL CUL DE SAC 0.08 OVERLAY PLANNED WINTER 2020/2021
SOMBRIA RD COCHERA RD CUL DE SAC 0.12 OVERLAY PLANNED FALL 2020
SOUTH SANTA FE AV PALMYRA DR SAN MARCOS CL/SMILAX RD 0.64 OVERLAY PLANNED WINTER 2020/2021
SPRIG PL BLUEGILL DR END 0.03 OVERLAY PLANNED WINTER 2020/2021
SPRINGTIME LN SPRINGTIME WY CUL DE SAC 0.06 OVERLAY PLANNED FALL 2020
SPRINGTIME WY DEHESA RD CUL DE SAC 0.15 OVERLAY PLANNED FALL 2020
ST GEORGE CT ST GEORGE ST CUL DE SAC 0.07 OVERLAY PLANNED FALL 2020
ST GEORGE PL ST GEORGE ST CUL DE SAC 0.15 OVERLAY PLANNED FALL 2020
ST GEORGE ST SWEETWATER RD ST GEORGE PL 0.25 OVERLAY PLANNED FALL 2020
SUMMERFIELD CT SUMMERFIELD ST CUL DE SAC 0.02 OVERLAY PLANNED FALL 2020
SUMMERFIELD DR KENWOOD DR CUL DE SAC 0.14 OVERLAY PLANNED FALL 2020
SUMMERFIELD ST SUMMERFIELD DR KENORA DR 0.27 OVERLAY PLANNED FALL 2020
SUMMIT DR SAN PASQUAL VALLEY RD MARY LN 0.98 OVERLAY PLANNED WINTER 2020/2021
SUMMIT DR MARY LN OLD SAN PASQUAL RD 1.01 OVERLAY PLANNED WINTER 2020/2021
SUNNY SLOPE DR CITRUS AV SUMMIT DR 0.24 OVERLAY PLANNED WINTER 2020/2021
SUNRISE HWY SR 79 SNOW GATE #2 3.36 SEAL PLANNED FALL 2020
SUNRISE HWY MP 33.0 SNOW GATE #2 1.21 SEAL PLANNED FALL 2020
SUSAN CT REES RD CUL DE SAC 0.11 OVERLAY PLANNED WINTER 2020/2021
SWAN DR WHITE GOOSE RD END 0.03 OVERLAY PLANNED WINTER 2020/2021
SWEETWATER LN JAMACHA RD HARNESS ST 0.29 OVERLAY PLANNED FALL 2020
SYBIL CT EL NORTE PY CUL DE SAC 0.06 OVERLAY PLANNED WINTER 2020/2021
TAFT AV DUTTON DR QUEEN AV 0.15 OVERLAY PLANNED WINTER 2020/2021
TAG LN EST CUL DE SAC 0.09 OVERLAY PLANNED FALL 2020
TEALRD BASS RD MALLARD DR 0.05 OVERLAY PLANNED WINTER 2020/2021
THIRTEENTH ST SR-67 D ST 0.07 OVERLAY PLANNED FALL 2020
TITAN CT MCLEES CT CUL DE SAC 0.10 OVERLAY PLANNED WINTER 2020/2021
TRALEE TERRACE QUAILVIEW ST QUAILCREEK LN 0.07 OVERLAY PLANNED FALL 2020
TWELFTH ST SR-67 H ST 0.36 OVERLAY PLANNED FALL 2020
VALLEY VIEW BL EUCLID AV EC CL ENTER 0.66 OVERLAY PLANNED FALL 2020
VERBENA DR DIEGUENO RD BORREGO SPRINGS RD 2.38 SEAL PLANNED FALL 2020
VIA DE SANTA FE LA FLECHA PASEO DELICIAS 0.06 OVERLAY PLANNED WINTER 2020/2021
VIA MERIDA CALLE VERDE VIA PICANTE 0.14 OVERLAY PLANNED WINTER 2020/2021
VIA PALMA CULDE SACN CUL DE SACS 0.19 OVERLAY PLANNED WINTER 2020/2021
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VIA PICANTE CALLE VERDE VIA PALMA 0.27 OVERLAY PLANNED WINTER 2020/2021
VIA RANCHO SAN DIEGO FURY LN BRABHAM ST 0.55 OVERLAY PLANNED WINTER 2020/2021
VICTORIA CR W. VICTORIA DR VICTORIA MEADOWS DR 0.72 OVERLAY PLANNED WINTER 2020/2021
VICTORIA MEADOWS DR W. VICTORIA DR VICTORIA CR 0.43 OVERLAY PLANNED WINTER 2020/2021
VIDAS CIRCLE ROCK SPRINGS RD CUL DE SAC 0.15 OVERLAY PLANNED WINTER 2020/2021
VISTA DEL CAJON PL VISTA DEL CANYON RD CUL DE SAC 0.10 OVERLAY PLANNED FALL 2020
VISTA DEL CAJON RD WINTER GARDENS DR END CMR 0.19 OVERLAY PLANNED FALL 2020
VIVERA DR MT HELIX DR FURETE DR 0.31 OVERLAY PLANNED FALL 2020
W. VICTORIA DR ALPINE BL VICTORIA MEADOWS DR 0.31 OVERLAY PLANNED WINTER 2020/2021
WEST LAKEVIEW RD EAST LAKEVIEW RD /LAKEVIEW RD  |CUL DE SAC 0.12 OVERLAY PLANNED FALL 2020
WHITE GOOSE RD BEGIN CMR OAK DR 0.06 OVERLAY PLANNED WINTER 2020/2021
WHITE GOOSE RD OAK DR CANADIAN HONKER RD 0.23 OVERLAY PLANNED WINTER 2020/2021
WIDGEON RD BASS RD MALLARD DR 0.10 OVERLAY PLANNED WINTER 2020/2021
WILD OAK RD VALLEY VIEW TL FOOTHILL BL 0.09 OVERLAY PLANNED WINTER 2020
WILDWIND DR PAR FOUR DR CUL DE SAC 0.19 OVERLAY PLANNED WINTER 2020/2021
WILLOWS RD MP 2.0 300' W/O W. WILLOWS OC 1.91 OVERLAY PLANNED WINTER 2020/2021
WINDWOOD WY PAR FOUR DR CUL DE SAC 0.11 OVERLAY PLANNED WINTER 2020/2021
WINNETKA DR BUTTERNUT HOLLOW LN SWEETWATER RD 0.48 OVERLAY PLANNED FALL 2020
WINTER GARDENS BL WINTERCREST DR SR-67 EB EGRESS 0.38 OVERLAY PLANNED WINTER 2020/2021
WINTER GARDENS DR WINTER GARDENS BL CUL DE SAC 0.70 OVERLAY PLANNED FALL 2020
WORTHINGTON ST PARKBROOK ST INNSDALE AV 0.42 OVERLAY PLANNED FALL 2020
YORBA LINDA CT DEL AMO RD CUL DE SAC 0.12 OVERLAY PLANNED FALL 2020
YUCCA ST RESERVOIR DR END CMR 0.20 OVERLAY PLANNED WINTER 2020/2021
FISCAL YEAR 19/20 TOTAL MILES ISSUED 112.49

Abbreviations: CMR = County Maintained Road

CL = City/County Limit
EC = City of El Cajon
E/O = East of

S/0 = South of

MP = Mile Post

N = North

S = South

E = East

W = West
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