

## Hingtgen, Robert J

---

**From:** Vidales, Rene A.  
**Sent:** Friday, August 16, 2013 8:21 AM  
**To:** Gungle, Ashley  
**Cc:** Brazell, Kenneth J  
**Subject:** RE: Soitec Submittal and Review Schedule

Hi Ashley,

The Boulevard area is overseen by Ken Brazell in Land Development. Please keep him in the loop until they find someone who takes my place for review of the Hydrology & Water Quality section of the EIR. My last day with PDS is August 22.

It has been a pleasure working with you!

**René A. Vidales**

PE, LEED Green Assoc, ENV SP, STP, M.ASCE

Civil Engineer, Land Development

**Planning and Development Services** | *County of San Diego*

office: 858.694.3246

---

**From:** Gungle, Ashley  
**Sent:** Friday, August 16, 2013 8:08 AM  
**To:** Loy, Maggie A; Beddow, Donna; Kraft, Donald; Bennett, Jim; Vidales, Rene A.; Aquino, Emmet; Pine, James; Hauser, Everett  
**Cc:** Hingtgen, Robert J; Fogg, Mindy  
**Subject:** Soitec Submittal and Review Schedule

Hi Everyone,

We will now be moving away from holding the weekly meetings many of you have attended in the past for the Soitec project and the applicant will be submitting revised technical studies and EIR sections per the attached schedule.

As we had agreed to in the past, we will commit to a 14 day review as also indicated on the schedule. Please take a look at the submittal dates for your subject area and let me know if you have any conflicts with completing a review during that time (ie: vacation, other large reviews, etc.) so that we can work out a plan ahead of time.

Thank for all your hard work up to this point!

Ashley

Resource Topic	Action Items	Soitec submits to County	County completes Review	Date Completed
<b>Aesthetics</b>	Visual Tech report (including updated Glare Study & visual simulations)	8/23/2013	9/6/2013	
	Aesthetics EIR section	8/28/2013	9/11/2013	9/16/2013
<b>Agriculture and Forestry Resources</b>	Agricultural Appendix (LARA model & Ag Disestablishment Report)	8/13/2013	8/16/2013	
	Agricultural EIR section	7/12/2013	8/16/2013	8/23/2013
<b>Air Quality</b>	AQ Tech Reports	8/14/2013	8/28/2013	8/30/13
	AQ EIR section	8/22/2013	9/5/2013	9/11/2013
<b>Biological Resources</b>	Biological Resources Reports	8/23/2013	9/6/2013	
	Mitigation Lands memo	8/23/2013	9/6/2013	
	Biological EIR section	8/28/2013	9/11/2013	9/16/2013
<b>Cultural Resources</b>	Submit Tech Reports to Donna Beddow for review	Rugged- 7/25/2013	8/26/2013	
		LanE & LanW- 7/30/13		
		TDS- 8/12/2013		
	Cultural EIR Section	8/28/2013	9/11/2013	9/16/2013
<b>Geology and Soils</b>	Dudek to incorporate soils investigation as a PDF and move section to Chapter 3, Effects Not Found to be Significant	9/5/2013		9/11/2013
<b>Greenhouse Gas Emissions</b>	Tech Reports	8/14/2013	8/28/2013	
	GHG EIR Section	8/22/2013	9/5/2013	9/11/2013
	Pubs move section to Chapter 3, ENFTBS	9/5/2013		9/11/2013
<b>Hazards and Hazardous Materials</b>	Hazards EIR section	8/23/2013	9/6/2013	9/11/2013
<b>Hydrology &amp; Water Quality</b>	Groundwater Resources Identification and Allocation Plan & Tech Reports	DONE	8/23/2013	
	Hydrology EIR section	8/28/2013	9/11/2013	9/16/2013
<b>Land Use and Planning</b>	Land Use EIR section	7/12/2013	8/16/2013	8/23/2013
<b>Noise</b>	Tech Reports Due	8/16/2013	8/30/2013	
	Noise EIR section	8/19/2013	9/3/2013	9/6/2013
<b>Public Services</b>	Public Services EIR section	8/23/2013	9/6/2013	9/11/2013
<b>Transportation/ Traffic</b>	Traffic EIR section	8/21/2013	9/5/2013	9/11/2013
<b>Utilities and Service Systems</b>	Utilities EIR section	8/28/2013	9/11/2013	9/16/2013
<b>Cumulative</b>	Dudek to send County spreadsheet of cumulative projects for updates; County to provide GIS data for projects	8/7/2013	8/16/2013	
<b>Alternatives</b>	Prepare analysis for additional alternatives: Underground Gen-Tie, Alternative Locations	8/28/2013	9/11/2013	9/16/2013
<b>Public Review Draft Document</b>	Dudek to provide copies of Public Review Draft EIR to County	9/25/2013		9/30/2013

10 days for public review prep.

\*plan for admin record by 9/13\*

Labor Day

Rob vacation - Aug 26-30

Bill back - Aug 29