

San Vicente Road Improvement Project

Update #14
March/April 2016

On September 15, 2014 the County of San Diego Department of Public Works started the San Vicente Road Improvement Project in Ramona. The final alignment is estimated to be open to traffic in May 2016 with final project close-out and completion in July 2016.

Construction Traffic Control Hours (Monday – Friday)

Daytime = 9:00am – 3:00pm

Nighttime = 7:00pm – 5:00am

Please note that we will continue to prioritize Northbound traffic in the morning, and Southbound traffic in the evening. Traffic fines doubled in construction zones.

No lane closures are allowed on National Oceanic and Atmospheric Administration (NOAA) designated "RED FLAG DAYS"

Construction progress in March 2016

- Continued earthwork cut and fill (including controlled blasting & rock breaking) for Phase II construction operations
- Continued traffic on new temporary stage 2 roadway detour
- Installed waterline from Chuck Wagon Road to Wildcat Cyn.
- Completed perm. Paving, lower lift, from Bunnie King to east limits.



Upcoming April 2016 Construction Activity

- Shift traffic from Phase II detour to Phase III detour.
- Maintain & monitor erosion control efforts due to increased rain activity.
- Continue Phase III work that will include:
 - Utility joint trench construction at various locations from Gem Lane to east limits.
 - Earthwork at various points from Gem Lane to the east limits.
 - Storm drainage system construction at various locations from Gem Lane to the east limits.
 - Construction of Deviney and Chuckwagon Roads



****Construction Warnings and Ongoing Coordination**

With the rainy season upon us, please exercise caution while driving within the construction limits as conditions may be less than desirable. For your own safety, & the safety of the public and the construction personnel, please obey the posted 40 MPH construction speed limit and use your headlights when it is raining and/or foggy.

- Regular Emergency Services Meetings continue to be held with County staff, Flatiron Construction, Sheriff, CHP and CalFire to continue coordination for the minimization of traffic delays. The next meeting will be on May 11, 2016.

****Bicyclists** are encouraged to use an alternative route during construction. Any bicyclists on San Vicente Road during construction are reminded that you are required to share the road with motor vehicles so please use caution.

Questions?

Call: 1-877-291-6565

Email: SVR@adease.com

