

On September 15, 2014 the County of San Diego Department of Public Works started the San Vicente Road Improvement Project in Ramona. The estimated project completion is Spring 2016.

Construction Traffic Control Hours (Monday – Friday)

Daytime = 9:00am – 3:00pm

Nighttime = 7:00pm – 5:00am

Please note that we will continue to prioritize Northbound traffic in the morning, and Southbound traffic in the evening. Traffic fines doubled in construction zones.

No lane closures are allowed on National Oceanic and Atmospheric Administration (NOAA) designated "RED FLAG DAYS"

Construction progress in Nov 2015

- Continued earthwork cut and fill (including controlled blasting & rock breaking) for Phase II construction operations
- Continued traffic on new temporary stage 2 roadway detour
- Continued installing and pressure testing 12" & 16" waterline from Chuck Wagon Road to Wildcat Canyon
- Commenced retaining wall south of Deviney Lane
- Paved Warnock Intersection and San Vicente Road from Warnock to Gem Lane



Upcoming December 2015 Construction Activity

- Maintain traffic on Phase I detour.
- Maintain & monitor erosion control efforts due to increased rain activity.
- Continue Phase II work that will include:
 - Complete Water main/water meter work from Warnock to Bunnie King
 - Utility joint trench construction from Chuck Wagon to Wildcat Cyn
 - Earthwork from Deviney to a point south of Chuck Wagon
 - Storm drainage system construction from Warnock to Wildcat Cyn
 - Retaining wall south of Deviney
 - Place Asphalt Pavement in Phase II from Warnock to Bunnie King.
 - Continued Blasting at the Wildcat intersection.



****Construction Warnings and Ongoing Coordination**

Please note that an increase in speeding has been observed within the construction limits and traffic fines are doubled in construction zones. For your own safety and the safety of the public and the construction personnel, please use the radar feedback signs and observe the posted 40 MPH construction speed limit.

- Regular Emergency Services Meetings continue to be held with County staff, Flatiron Construction, Sheriff, CHP and CalFire to continue coordination for the minimization of traffic delays. The next meeting will be on January 13, 2016.

****Bicyclists** are encouraged to use an alternative route during construction. Any bicyclists on San Vicente Road during construction are reminded that you are required to share the road with motor vehicles so please use caution.

Questions?

Call: 1-877-291-6565

Email: SVR@adease.com

