

San Vicente Road Improvement Project

Update #15
April/May2016

On September 15, 2014 the County of San Diego Department of Public Works started the San Vicente Road Improvement Project in Ramona. The estimated project completion is Mid-Summer 2016.

Construction Traffic Control Hours (Monday – Friday)

Daytime = 9:00am – 3:00pm

Nighttime = 7:00pm – 5:00am

Please note that we will continue to prioritize Northbound traffic in the morning, and Southbound traffic in the evening. Traffic fines doubled in construction zones.

No lane closures are allowed on National Oceanic and Atmospheric Administration (NOAA) designated "RED FLAG DAYS"

Construction progress in April 2016

- Continued earthwork cut and fill
- Shifted traffic from Phase II detour to Phase III detour.
- Completed tie in to new 16" main water line throughout full length of the project
- Progress on traffic signals at Wildcat Cyn.
- Continued placement of underground utilities
- Continued placement of storm drainage facilities



Upcoming May 2016 Construction Activity

- Maintain & monitor erosion control efforts due to increased rain activity.
- Continue Phase III work that will include:
 - Utility joint trench construction at points from Gem Lane to east limits
 - Earthwork at various points from Gem Lane to the east limits
 - Construction of Deviney and Chuckwagon Roads
 - Seeding and mulching of slopes
 - Complete lower lift grading and paving
 - Completion of underground utilities and storm drain
 - Completion of traffic signals at Wildcat Canyon
 - Beginning Pathway construction



****Construction Warnings and Ongoing Coordination**

With the rainy season upon us, please exercise caution while driving within the construction limits as conditions may be less than desirable. For your own safety, & the safety of the public and the construction personnel, please obey the posted 40 MPH construction speed limit and use your headlights in inclement weather.

- Regular Emergency Services Meetings continue to be held with County staff, Flatiron Construction, Sheriff, CHP and CalFire to continue coordination for the minimization of traffic delays. The final meeting will be held on June 15, 2016.

****Bicyclists** are encouraged to use an alternative route during construction. Any bicyclists on San Vicente Road during construction are reminded that you are required to share the road with motor vehicles so please use caution.

Questions?

Call: 1-877-291-6565

Email: SVR@adease.com

