

## CCI Notices and Status

As of 2/4/14

Type of Notice	Status	Stakeholder Comment Period	Date of Finalized Notices
90 day CMC Notice	Finalized and posted in translated languages.	Oct 9-18, 2013; June 2013	Posted 1/2/14 on Calduals.org <a href="http://www.calduals.org/implementation/cci-documents/notices/">http://www.calduals.org/implementation/cci-documents/notices/</a>
60 day CMC Notice	Finalized and posted in translated languages.	Oct 9-18, 2013; June 2013	Posted 1/31/14 on Calduals.org <a href="http://www.calduals.org/implementation/cci-documents/notices/">http://www.calduals.org/implementation/cci-documents/notices/</a>
CMC Guidebook	Finalized and posted. Translation in process	Oct 9-18, 2013; June 2013	Posted on 2/3/14 on Calduals.org <a href="http://www.calduals.org/implementation/cci-documents/notices/">http://www.calduals.org/implementation/cci-documents/notices/</a>
30 day CMC Notice	Stakeholder comments received. Being finalized by DHCS.	Jan 2- Jan 8, 2014; June 2013	Late March 2014 for first group of enrollees
LA Voluntary Notice	Stakeholder comments received. Being finalized by DHCS.	Jan 16-24, 2014; August 2013	April 2014
90 day MLTSS notice	Finalized and posted in translated languages.	Jan 3-10, 2014; March 2013	Posted on 2/4/14 on Calduals.org <a href="http://www.calduals.org/implementation/cci-documents/notices/">http://www.calduals.org/implementation/cci-documents/notices/</a>
60 day MLTSS notice	Sent out for stakeholder comment on 1/29	Jan 29-Feb 5, 2014; March 2013	March 2014
30 day MLTSS notice	Sent out for stakeholder comment on 1/29	Jan 29-Feb 5, 2014; March 2013	April 2014
Benefit Enhancement Notice	Stakeholder comments received. Being finalized by DHCS.	Jan 3-10, 2014	30 days prior to benefit (late March 2014)
Addendum to EOC	DHCS confirmed plans need to send addendum to EOCs for changes to Medi-Cal benefits.	Guidance being drafted by DHCS.	30 days prior to benefit (late March 2014)