

From: [Gungle, Ashley](#)
To: [Loy, Maggie A](#); [Beddow, Donna](#); [Kraft, Donald](#); [Bennett, Jim](#); [Vidales, Rene A.](#); [Aquino, Emmet](#); [Pine, James](#); [Hauser, Everett](#)
Cc: [Hingtgen, Robert J](#); [Fogg, Mindy](#)
Subject: Soitec Submittal and Review Schedule
Date: Friday, August 16, 2013 8:07:32 AM
Attachments: [Schedule.pdf](#)

Hi Everyone,

We will now be moving away from holding the weekly meetings many of you have attended in the past for the Soitec project and the applicant will be submitting revised technical studies and EIR sections per the attached schedule.

As we had agreed to in the past, we will commit to a 14 day review as also indicated on the schedule. Please take a look at the submittal dates for your subject area and let me know if you have any conflicts with completing a review during that time (ie: vacation, other large reviews, etc.) so that we can work out a plan ahead of time.

Thank for all your hard work up to this point!

Ashley

Resource Topic	Action Items	Soitec submits to County	County completes Review	Date Completed
Aesthetics	Visual Tech report (including updated Glare Study & visual simulations)	8/23/2013	9/6/2013	
	Aesthetics EIR section	8/28/2013	9/11/2013	9/16/2013
Agriculture and Forestry Resources	Agricultural Appendix (LARA model & Ag Disestablishment Report)	8/13/2013	8/16/2013	
	Agricultural EIR section	7/12/2013	8/16/2013	8/23/2013
Air Quality	AQ Tech Reports	8/14/2013	8/28/2013	
	AQ EIR section	8/22/2013	9/5/2013	9/11/2013
Biological Resources	Biological Resources Reports	8/23/2013	9/6/2013	
	Mitigation Lands memo	8/23/2013	9/6/2013	
	Biological EIR section	8/28/2013	9/11/2013	9/16/2013
Cultural Resources	Submit Tech Reports to Donna Beddow for review	Rugged-7/25/2013	8/26/2013	
		LanE & LanW-7/30/13		
		TDS- 8/12/2013		
	Cultural EIR Section	8/28/2013	9/11/2013	9/16/2013
Geology and Soils	Dudek to incorporate soils investigation as a PDF and move section to Chapter 3, Effects Not Found to be Significant	9/5/2013		9/11/2013
Greenhouse Gas Emissions	Tech Reports	8/14/2013	8/28/2013	
	GHG EIR Section	8/22/2013	9/5/2013	9/11/2013
	Pubs move section to Chapter 3, ENFTBS	9/5/2013		9/11/2013
Hazards and Hazardous Materials	Hazards EIR section	8/23/2013	9/6/2013	9/11/2013
Hydrology & Water Quality	Groundwater Resources Identification and Allocation Plan & Tech Reports	DONE	8/23/2013	
	Hydrology EIR section	8/28/2013	9/11/2013	9/16/2013
Land Use and Planning	Land Use EIR section	7/12/2013	8/16/2013	8/23/2013
Noise	Tech Reports Due	8/16/2013	8/30/2013	
	Noise EIR section	8/19/2013	9/3/2013	9/6/2013
Public Services	Public Services EIR section	8/23/2013	9/6/2013	9/11/2013
Transportation/ Traffic	Traffic EIR section	8/21/2013	9/5/2013	9/11/2013
Utilities and Service Systems	Utilities EIR section	8/28/2013	9/11/2013	9/16/2013
Cumulative	Dudek to send County spreadsheet of cumulative projects for updates; County to provide GIS data for projects	8/7/2013	8/16/2013	
Alternatives	Prepare analysis for additional alternatives: Underground Gen-Tie, Alternative Locations	8/28/2013	9/11/2013	9/16/2013
Public Review Draft Document	Dudek to provide copies of Public Review Draft EIR to County	9/25/2013		9/30/2013

10 days for public review prep.

plan for admin record by 9/3

Labor Day

Rob vacation - Aug 26-30

Bill back - Aug 29