

Project Planning Time Standards

Framework to Achieve Targets

Project Planning Time Standards	Historical	Target ¹
Administrative Permit	2+ years	10 months
Boundary Adjustment and/or Certificate of Compliance	1+ year	10 months
General Plan Amendment and/or Specific Plan (Amendment)	4+ years	2.5 years
Major Use Permit	3+ years	2 years
Major Use Permit Modification	2+ years	1 year
Major Use Permit – Wireless Facility	3+ years	1.5 years
Minor Use Permit	1+ year	1.5 years
Minor Use Permit Modification	3+ years	1 year
Minor Use Permit – Wireless Facility	2+ years	1 year
Minor Deviation	7 days	7 days
Rezone	3+ years	1.5 years
Open Space Easement Vacation	3+ years	1 year
Site Plan	2+ years	10 months
Tentative Map	4+ years	2 years
Tentative Parcel Map	4 years	1 year

Notes:

1. Target time standards can be achieved provided all submitted work is complete/accurate and schedule deadlines are met.
2. In some cases outside agency review may exceed these review times.