



CAC Waterfront Park Project Update

With Board approval of the CAC Waterfront Park in May, construction activity will soon begin:

- The first stage of construction will be the demolition of the Askew Building.
- Construction fencing will secure the Askew building upon final move out of the staff to prepare the building for demolition.
- Additional construction fencing will enclose the northeast parking area in mid-August for contractor work area.
- Future Updates will provide information on parking during the Waterfront Park

- CAC Site & Waterfront Park boundary
- Construction Fencing Late-July 2011
- Construction Fencing Mid-August 2011



Waterfront Park Plan

CAC Waterfront Park Project Schedule

- Askew Building Demolition Work Begins Late-July 2011
- Askew Building Demolition Completed December 2011
- Waterfront Park Construction Start February 2012
- CAC Managed Parking (Valet-assist and Off-Site Parking) Start February 2012
- Waterfront Park Completion September 2013

Watch for progress updates and parking information as Waterfront Park construction proceeds



Visit **DGS**

http://www.co.san-diego.ca.us/general_services/CAC_Waterfront.html to learn more about the CAC Waterfront Park

If you have any questions, please contact the Project Manager at 858.694.2049 or suzanne.evans@sdcounty.ca.gov