

COUNTY OF SAN DIEGO – DEPARTMENT OF PURCHASING AND CONTRACTING
CONTRACT NO. 544320 AMENDMENT NO. 2

To Digital Mapping Inc. Pursuant to the contract changes clause, you are directed to make the changes described herein to the Contract or do the following described work not included in the previous agreed on Statement of Work.

Title of Contract, Project, or Program: Agreement with Digital Mapping Inc. for Photogrammetric Mapping and Aerial Photographic Services On An As-Needed Basis for Non-Federally Funded Projects

Effective Date: Date signed by the County of San Diego, Department of Purchasing and Contracting

Description of Contract Change(s) and/or Work To Be Done:

1. Modify Section 3.1 - Contract Term. Change termination date of contract as follows:
This contract shall be effective upon execution by the County, and shall terminate when funding is exhausted or when services are no longer required, or March 30, 2017, whichever shall occur first ("Term").

All other Terms and Conditions remain in effect.

IN WITNESS WHEREOF, County and Contractor have executed this Amendment effective as of the date first set forth above.

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposed change is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified herein.


**THIS AMENDMENT IS NOT VALID UNLESS APPROVED BY
THE DIRECTOR, DEPARTMENT OF PURCHASING AND
CONTRACTING**

Department Review and Recommended Approval:

Contract time for completion is extended to March 30, 2017.


Contract Total Price remains unchanged.

By: 
RAYMOND MATHE, LUEG Program Manager

By:  Date: 1-26-2016
GENCAGA ALIYAZICIOĞLU, Treasurer
Digital Mapping Inc.

Date: 2-8-16

APPROVED

By: 
JOHN M. PELLEGRINO, Director
Department of Purchasing and Contracting

Date: 2/22/2016