

October 8, 2020 Technical Peer Review Meeting



Handout #6



| Workshop No. | Meetings Date | AC Meeting Topic | TPR Meeting Topics | | |
|--|--------------------------|---|---|---|--|
| | | | Approach/Outlines | Analysis Results | Refined Analysis ¹ |
| Meeting 1 | 10/10/2019, 11/7/2019 | Introduce the consulting team Initiate data collection efforts Review GSP development process Review communications plan | TPR schedule Data Collection Section 2: Plan Area Section 3: Hydrogeologic Conceptual Model Section 4: Groundwater Conditions | None | None |
| Meeting 2 | 9-Jan-20 | Hydrogeologic Conceptual Model Groundwater Conditions Undesirable Results Introduction | Section 6: Undesirable results, Groundwater model approach - Model code - Model data | Section 2: Plan Area Section 3: Hydrogeologic Conceptual Model Section 4: Groundwater Conditions | None |
| Meeting 3 | 14-May-20 | Undesirable Results Groundwater Model Overview Review Field Program Update | Groundwater model check in - calibration - Fate and transport Section 7: Monitoring Networks | Section 6: Undesirable results, Groundwater model approach - Model code - Model data | Section 2: Plan Area Section 3: Hydrogeologic Conceptual Model Section 4: Groundwater Conditions |
| Meeting 4 | 9-Jul-20 | Groundwater Model Update Sustainable Management Criteria Projects and Management Actions | Groundwater model check in Section 5: Water Budgets Section 8: Sustainable Management Criteria | Groundwater model check in - calibration - Fate and transport Section 6: Undesirable results Section 7: Monitoring Networks Section 8: Sustainable Management Criteria | None |
| Meeting 5 | 8-Oct-20 | Water Budgets Sustainable Management Criteria Projects and Management Actions | Section 5: Water Budget - Baselines - Forecasts Section 9: Projects and Management Actions | Groundwater model check in Section 5: Water Budgets Section 8: Sustainable Management Criteria | Section 6: Undesirable Results Section 7: Monitoring Networks Section 8: Sustainable Management Criteria |
| Meeting 6 | 14-Jan-21 | Projects and Management Actions Plan Implementation | Section 8: Sustainable Management Criteria Section 9: Projects and Management Actions Section 10: Plan Implementation | Section 5: Water Budget - Baselines - Forecasts Section 8: Sustainable Management Criteria - Section 9: Projects and Management Actions | None |
| AC Meeting 7 – Public Review Draft GSP | 8-Apr-21 | Share Draft GSP to AC and TPR for review | No Meeting | No Meeting | None |
| AC Meeting 8 – Final GSP | 8-Jul-21 | Presentation of the Final GSP, which will incorporate comments from Draft GSP Seek AC recommendation for adoption | No Meeting | No Meeting | None |
| City Council Hearing and County Board of Supervisors | 1-Oct-21 | Docketing deadline to adopt GSP – Public Hearing date - TBD | | | |
| | 31-Jan-22 | Final GSP submitted to DWR | | | |

1. TPR Members are to receive refined analysis results two weeks prior to the TPR meeting