

**Draft Redistricting Timeline**  
**Independent Redistricting Commission**  
**September – December 2021**

*\*Dates and details subject to change\**

Thursday, September 2	<b>IRC Pre-Mapping Public Hearing.</b> <ul style="list-style-type: none"> <li>FLO sends final training presentation and draft Redistricting Timeline to staff for inclusion in IRC 9/9 agenda materials.</li> </ul>
Thursday, September 9	<b>IRC Regular Meeting and Pre-Mapping Hearing.</b> <ul style="list-style-type: none"> <li>FLO provides informational update, training and draft Redistricting Timeline.</li> </ul>
Thursday, September 16	<ul style="list-style-type: none"> <li>FLO sends final District Scenario Modeler (DSM) training materials to staff for inclusion in IRC 9/23 agenda materials.</li> </ul>
Friday, September 17	<ul style="list-style-type: none"> <li>Agenda and materials posted for IRC Regular Meeting 9/23.</li> </ul>
Saturday, September 18	<b>IRC Pre-Mapping Public Hearing.</b>
Monday, September 20	<ul style="list-style-type: none"> <li>Official Redistricting Database released by Statewide Database (SWDB).</li> <li>FLO begins loading data into DSM (Need 7 days to complete loading and testing of DSM)</li> </ul>
Thursday, September 23	<b>IRC Regular Meeting and Pre-Mapping Public Hearing.</b> <ul style="list-style-type: none"> <li>FLO to provide informational update and training on use of DSM, to include SWDB data.</li> <li>IRC considers approval of Redistricting Timeline and change to IRC regular meeting schedule, and considers possible formation of AHC to prepare final report (“Report AHC”) with purpose of Report AHC to align with statutory criteria for content of final report</li> </ul>
Saturday, September 25	<b>IRC Pre-Mapping Public Hearing.</b>
Monday, September 27	<ul style="list-style-type: none"> <li>End of IRC 7-day waiting period following 9/20 release of SWDB data.</li> <li>FLO launch of DSM for public use.</li> </ul>
Wednesday, September 29	<ul style="list-style-type: none"> <li>Notice &amp; Agenda posted for possible IRC Special Meeting 9/30.</li> </ul>
Thursday, September 30	<b>Possible IRC Special Meeting</b> to approve selection of Special Counsel <ul style="list-style-type: none"> <li>Dr. Grose RPV Study target completion date</li> </ul>
Monday, October 4	<ul style="list-style-type: none"> <li>FLO sends final materials to staff for IRC 10/7 special meeting agenda.</li> <li>Potential date for completion of contract negotiations with Special Counsel.</li> <li>Send RPV Study to Special Counsel for legal analysis (as soon as possible after contract completed)</li> </ul>
Wednesday, October 6	<ul style="list-style-type: none"> <li>Notice &amp; Agenda posted for IRC Special Meeting 10/7.</li> </ul>
Thursday, October 7	<b>IRC Special Meeting.</b> <ul style="list-style-type: none"> <li>FLO presents report summarizing public input from all sources, including public maps.</li> <li>FLO presents Springboard Maps pictorially depicting public input/COIs received to date.</li> <li>Will not include RPV Study/legal analysis</li> <li>Springboard Maps posted on IRC website and included in DSM</li> </ul>

Friday, October 8	<ul style="list-style-type: none"> <li>FLO submits materials (including Dr. Grose RPV Study), and Special Counsel submits legal analysis of RPV Study to staff for IRC 10/14 regular meeting agenda.</li> </ul>
Monday, October 11	<ul style="list-style-type: none"> <li>Notice &amp; Agenda posted for IRC Regular Meeting 10/14 (no maps included).</li> </ul>
Thursday, October 14	<p><b>IRC Regular Meeting.</b></p> <ul style="list-style-type: none"> <li>FLO presents Dr. Grose RPV Study.</li> <li>Special VRA Counsel provides legal analysis of RPV Study.</li> <li>IRC provides initial direction/instructions to FLO for the development of the IRC's first Draft Maps (perhaps IRC acts to "accept" a report); working session envisioned.</li> <li>Report AHC presents first draft of partial Final Report summarizing IRC history, activity, and Pre-Mapping Public Hearings held to date</li> </ul>
Monday, October 18	<ul style="list-style-type: none"> <li>FLO submits materials to staff for IRC 10/21 special meeting agenda, including first draft map(s).</li> </ul>
Wednesday, October 20	<ul style="list-style-type: none"> <li>Notice and Agenda with first Draft Maps posted for 10/21 IRC Special Meeting</li> </ul>
Thursday, October 21 <i>(Moved from 10/28 to accommodate agenda with map requirement for 1<sup>st</sup> DMPH)</i>	<p><b>IRC Special Meeting.</b></p> <ul style="list-style-type: none"> <li>FLO presents IRC's first Draft Maps and new public maps.</li> <li>IRC instructs FLO re: changes to Draft Maps</li> </ul>
Friday, October 22	<ul style="list-style-type: none"> <li>FLO submits materials including revised Draft Maps to staff for 11/1 IRC Draft Map Public Hearing (DMPH) &amp; rescheduled IRC regular meeting.</li> </ul>
Monday, October 25	<ul style="list-style-type: none"> <li>Notice and Agenda with 1<sup>st</sup> revised Draft Maps posted for 1st DMPH &amp; IRC rescheduled regular meeting. <i>(Must be 7 days in advance of DMPH.)</i></li> </ul>
Thursday, October 28	<p><b>IRC Regular Meeting changed to November 1</b></p>
Monday, November 1	<p><b>1<sup>st</sup> DMPH &amp; IRC Rescheduled Meeting. (30-day period between draft map public hearings begins)</b></p> <ul style="list-style-type: none"> <li>FLO presents 1<sup>st</sup> revised Draft Maps and new public maps.</li> <li>IRC Instructs FLO re: changes to 1<sup>st</sup> revised Draft Maps.</li> </ul>
Friday, November 5	<ul style="list-style-type: none"> <li>FLO submits materials to staff for 11/12 IRC regular meeting.</li> </ul>
Tuesday, November 9	<ul style="list-style-type: none"> <li>Notice and Agenda posted for 11/12 IRC Regular Meeting.</li> </ul>
Friday, November 12	<p><b>IRC Regular Meeting (Friday due to Veterans Day Holiday).</b></p> <ul style="list-style-type: none"> <li>FLO presents 2<sup>nd</sup> revised Draft Maps and new public maps.</li> <li>FLO facilitates live Draft Maps changes at instruction of IRC/Live Scenario Modeling</li> <li>IRC narrows Draft Maps for further development.</li> <li>IRC instructs FLO re changes to 2<sup>nd</sup> revised Draft Maps</li> <li>FLO begin coordinating with Special Counsel for legal review of 3<sup>rd</sup> revised Draft Maps for inclusion with 12/2 IRC Agenda Materials</li> </ul>
Monday, November 22	<ul style="list-style-type: none"> <li>FLO submits materials for 12/2 DMPH &amp; special meeting, including analysis by Special Counsel.</li> </ul>

Tuesday, November 23	<ul style="list-style-type: none"> <li>• Notice &amp; Agenda including 3<sup>rd</sup> revised Draft Maps posted for 2<sup>nd</sup> DMPH &amp; IRC Special Meeting 12/2. (<i>Must be at least 7 days in advance of DMPH; early posting due to Thanksgiving holiday.</i>), including legal review of 3<sup>rd</sup> revised Draft Maps by Special Counsel</li> <li>• 3<sup>rd</sup> revised Draft Maps sent to Registrar of Voters (ROV) with invitation to comment/respond by 11/30.</li> </ul>
Wednesday, November 24	<b>IRC Regular Meeting Cancelled</b>
Thursday, December 2	<b>2<sup>nd</sup> DMPH &amp; IRC Special Meeting.</b> <ul style="list-style-type: none"> <li>• FLO presents 3<sup>rd</sup> revised Draft Maps, new public maps &amp; ROV comments.</li> <li>• IRC receives report of Special Counsel on 3<sup>rd</sup> revised Draft Maps</li> <li>• FLO facilitates live Draft Maps changes at instruction of IRC/Live Scenario Modeling</li> <li>• IRC selects preferred Draft Maps.</li> <li>• Report AHC presents updated draft of Final Report including updates from ABASD, FLO, and Special Counsel</li> <li>• Preferred Draft Maps posted on IRC website (<i>7 days in advance of final map adoption</i>).</li> <li>• Deadline for public to submit maps/COI input via Community Builder (CB) &amp; DSM (FLO shuts down map input into CB &amp; DSM)</li> </ul>
Monday, December 6	<ul style="list-style-type: none"> <li>• Notice and Agenda posted for 12/9 IRC Regular Meeting, including resolution to adopt Final Map.</li> </ul>
Thursday, December 9	<b>IRC Regular Meeting.</b> <ul style="list-style-type: none"> <li>• IRC selects Draft Map for adoption.</li> <li>• <i>Recommend Map be posted for 7 days before adoption.</i></li> <li>• IRC passes resolution adopting Final Map.</li> <li>• Report AHC presents final draft of Final Report to IRC, receives direction for any final updates</li> </ul>
Monday, December 13	<ul style="list-style-type: none"> <li>• Notice &amp; Agenda posted for 12/14 Special Meeting, including IRC Final Report.</li> </ul>
Tuesday, December 14	<b>IRC Special Meeting.</b> <ul style="list-style-type: none"> <li>• IRC approves Final Report.</li> </ul>
Wednesday, December 15	<ul style="list-style-type: none"> <li>• Deadline for IRC to file Adopted Map and Report with Clerk of the Board of Supervisors.</li> </ul>
Thursday, December 23	<b>IRC Regular Meeting (TBD).</b>