From: Hofreiter. Larry

To: "sdickey@dudek.com"; Trey Driscoll; "sjbattelle@geo-logic.com”; Hofreiter, Larry; Bennett, Jim
Cc: "Patrick BROWN"; Slovick. Mark; Bennett, Jim; "Erin Crouthers"

Subject: 10-30-12 Meeting Notes Re: Groundwater Resources - Rugged Solar, Tule & Rough Acres Ranch
Date: Tuesday, October 30, 2012 5:57:21 PM

Attachments: 3300-12-007-Meeting Record-10-30-12.pdf

All,

Thank you for your time today. Please see the attached meeting notes from today’s meeting.
Sincerely,

Larry Hofreiter

Planning and Development Services
5510 Overland Ave, 3rd Floor, Room 310,
San Diego, CA 92123

Telephone: (858) 694-8846
Larry.Hofreiter@sdcounty.ca.gov
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Meeting Record

Project Name (Case numbers) Meeting Chair Meeting Date

P12-007 Rugged Solar Project Larry Hofreiter 10/30/2012

Summary of Meeting: The meeting’s main purpose was to discuss the well test plan for Rugged Solar at
well cluster 6, 6a, 6b and well 8. The Rugged Solar Project, Tule Wind Farm, Rough Acres Ranch
Campground and Mine, and potentially other projects have indicated wanting to use these wells for their
groundwater use. A static project description and schedule is needed for each of these projects to evaluate
potential impacts to groundwater resources and to plan accordingly to the limited groundwater resource
available from these sources. These projects will all need to be combined to evaluate cumulative impacts
from pumping groundwater for these projects as part of this project’s groundwater investigation.

For the aquifer testing to take place, Jim Bennett is requesting a groundwater monitoring well to be drilled
to the south of Well 8 to evaluate potential well interference. The distance of the monitoring well from Well
8 should be further discussed with the County before drilling the well. The well would need to be drilled to
at least the same depth of the open portion of Well 8. For the well testing at Well 6a and 6b, Well 6 could
potentially be utilized as a monitoring well. Jim Bennett is further requesting the consultant evaluate the
suitability to utilize Well 6 as a monitoring well during well testing. This would include looking at past well
testing data from Tule Wind Farm, the depth to bottom of the well, and any other information regarding the
geology/lithology. It was agreed that Wells 6a and 6b should be pumped together for 72 hours during well
testing at 150 gallons per minute. Jim Bennett further stated during the meeting that a groundwater
monitoring network made up of at least three wells for each of the pumping well sites will likely be
necessary prior to this project and other future projects can extract groundwater from these two well sites.

A maximum production limit would need to be established with water level thresholds in which pumping
would be required to be ceased if water levels dropped below established thresholds. This and any other
project would be conditioned with strict monitoring requirements in place prior to groundwater extraction
commences. It also discussed at the meeting that additional wells are likely going to be necessary to handle
the demand of the projects looking to use water at Rough Acres Ranch, and it may be necessary to identify
off-site water uses (Jacumba Community Services District, Live Oak Springs, etc.) that could provide
imported water to these projects. It should be clear that the groundwater investigation will continue to be an
iterative process since there are multiple projects wanting water from the same source and the sustainability
of those resources not yet evaluated.

Action Items:

Action to be taken: Responsible Party Due date
1. Combine wells 6a and 6b to be tested at 150 gpm for 72 hours. | Applicant’s TBD
Hydrogeologists
2. Drill one monitoring well adjacent to Well 8 prior to well Applicant’s TBD
testing. Hydrogeologists
3. Explore the suitability of well 6 as a monitoring well to be Applicant’s TBD
utilized prior to pumping wells 6a and 6b. Hydrogeologists
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Attendance Roster

Name Phone Number(s) E-mail
Larry Hofreiter (858) 694-8846 Larry.Hofreiter@sdcounty.ca.gov
Jim Bennett (858) 694-3820 Jim.Bennett@sdcounty.ca.gov
Sarah Battelle (858) 451-1136 sjbattelle@geo-logic.com
Steve Dickey (760) 450-6870 sdickey@dudek.com
Trey Driscoll (760) 451-1136 tdriscoll@dudek.com
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