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Map Checking Subsequent Reviews
(~ 20 Business Days)

Determine Improvements (Covenants, SIA, 

and PRMA) (~ 15 Business Days)

Initial Consultation 
(~20 Business Days)

Initial Submittal Review
(~ 20 Business Days)

MILESTONE:

Recordation of Map

and Documents

MILESTONE:

Recordation of Map

and Documents

County of San Diego, Planning & Development Services

LAND DEVELOPMENT – Final Map and Parcel Map Workflow

SOW revises map and obtains 

other items needed by Map 

Checker from checklist

Map Check-conformance with 

SMA, MPM, County 

Ordinances, Policies & Codes, 

Resolution of Approval; Map 

checker checklist made, notify 

Land Surveyor of Work 

(SOW) and applicant for 

revisions

Applicant submits 

Print Package and 

approved cost 

estimate
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Process DIR Approval Decision Package and 
Communications Received (CR)(~ 30 Business Days)

Map Checker reviews 

resubmit and determines 

if all corrections were 

addressed and all 

conditions of approval 

satisfied

Applicant 

submits 

application, 

map, deeds, title 

report, deposit 

and other 

documents for 

1st Map Check 

to the counter

Map Check 

Approved?

County approves 

printing map 

mylars and final 

documents

Yes

SOW revises map 

and addresses 

punchlist and 

Resolution

No

14 Days (minimum) prior to the Board 

Hearing date, Map checker submits the 

CR package and original documents to 

the Clerk of the Board (COB)

Applicant receives notice 

of recorded map and 

documents; first 2-year 

time period begins to 

complete project (all 

improvements)

Recordation
(~ 7 Business Days for Final Map)

(~ 20 Business Days for Parcel Map)

MILESTONE:

Documents and approval 

package sent to the COB

MILESTONE:

Documents and approval 

package sent to the COB

Optional - Customer 

submits for Initial 

Consultation (IC) with 1 

plan set, deposit, technical 

documents/studies (if 

applicable)

County reviews Submittal; 

For an Initial Consultation 

Map Reviewer will hold 

meeting with applicant and 

required review resources 

then give customer the IC 

Checklist for project 

submittal. 

PDS LD Counter 

routes plans to 

appropriate 

County sections 

for review

PDS LD Counter 

confirms 

complete 

application/

checklist 

submittal of all 

required 

documents

SOW resubmits 

revisions for 

Map checker
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Improvements (SIA, PRMA and Covenants)
(~ 20 Business Days)

CR Posted 

on the 

Board 

Supervisors 

Agenda

Once 

posted 

Director 

Approval 

signed

Mapping staff routes 

mylars and signed 

documents to the 

Clerk of the Board 

and Recorder

Reviews Subdivision Improvement Agreements 

(SIA), Covenants, and or Private Road 

Maintenance Agreement (PRMA)

Improvements 

or Covenants?

Applicant print, 

execute and 

submit final 

documents

Mapping staff 

acquire remaining 

county signatures on 

mylars and begin 

recordation process

None

Yes

MILESTONE:

All conditions of satisfaction

 are satisfied

MILESTONE:

All conditions of satisfaction

 are satisfied

R
E

C
O

R
D

 D
O

C
U

M
E

N
T

S

LD map checker 

draft documents

Applicant and SOW 

execute the PRMA

County staff approve 

improvements and draft 

securites, and sent back to 

applicant

Applicant submits 

completed mylars, 

executed documents 

and recording fees

PRMA

SIA, Covenants, Sercuriteis...

County staff makes Timely Filed 

determination and completes director 

report and compile all final documents 

and approval package. Deputy Director 

signs report. 

Parcel 

Map

Final Map
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